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Note to Bidders
A bidding process has begun for repairs to the Wood Island Life Saving
Station in 2018. It calls for “Services” to be performed such as project manager,
insurance and landing craft services and the labor to install interior doors, finished
floors, plaster, paint, case work, and insulation in the interior of the building as well
as some work not related to the life saving station building itself such as installing
the pier structure. It also seeks bids for the “Materials” such as the interior doors,
the finished floors, the plaster, the insulation, the rock, concrete block, concrete,
electrical and plumbing supplies, pier materials, etc.
This work is being bid with two deadlines. The first deadline, April 6, 2018,
is for the work related to the Maine National Guard. In June of 2018 the Maine
National Guard will come to Wood Island and perform an “innovative readiness
training” exercise. Their scope of work relates to the restoration of the north sea
wall, the historic shed reconstruction and the electrical and plumbing rough work.
The remainder of the work, primarily focused on finishing the interior of the
Station, is due June 27, 2018. See advertisement of this bid for the specifics of what
portions of the bid are due when.
BIDDERS for the “Services” portions are encouraged to bid as either a general
contractor together with sub bidder and take on the entire scope of work or,
alternatively, sub bidders are encouraged to bid only one or more element(s)
(installing the windows, for example). BIDDERS for the “Materials” portions are
encouraged to bid only one element or as many elements as they wish.
OWNER’S REPRESENTATIVE (Wood Island Life Saving Station Assoc.,
WILSSA) has not secured all of the financing necessary to complete the entire scope
of work found in this bid. A grant request for $200,000 is pending before the
National Park Service and their Maritime Heritage grant program. This same grant
program provided $200,000 for the first phase of this project in 2015. But a grant
request for the same amount was not awarded in 2017.
There is no assurance that this National Park Service grant will be awarded
to the OWNER’S REPRESENTATIVE in 2018, or if it is awarded, it may not be
awarded in time to accomplish the ordering and installation of materials in the
summer and fall of 2018. Because of this funding and timing uncertainty, the
BIDDERS are requested to provide bids that will remain viable for a 12-month
period.
That grant from the National Park Service requires a 1:1 match of an
additional $200,000. The OWNER’S REPRESENTATIVE is pleased to report that a
private foundation has provided all of those matching funds and more, $250,000 in
total. This bid, or portions thereof, will be awarded based on that foundation
funding and will begin with those elements critical to the work to be performed by
the Maine National Guard. Specifically the materials necessary for the restoration of
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the north sea wall, the historic shed reconstruction and the electrical and plumbing
rough work.
That National Park Service grant, if it is awarded, will also require a 20-year
covenant to the deed of Wood Island for ongoing maintenance of the exterior of the
Station (called a “Preservation Agreement”) that will need to be approved by the
Kittery Town Council. There is no certainty that the Council will approve such a
covenant although a nearly identical covenant was approved by the Kittery Town
Council in 2016 for the previous grant from the National Park Service for Wood
Island Station.
The OWNER’S REPRESENTATIVE reserves the right to engage in value
engineering of any bid through negotiation with BIDDERS, including potential
modifications to the scope of work and contract price through removing or
postponing portions of the work, based on available project funding at their sole
discretion.
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ADVERTISEMENT FOR BIDS
Materials and Services
Wood Island Life Saving Station, Kittery Point Maine

The Wood Island Life Saving Station Association (Owner’s Representative) requests bids for materials
related to the north sea wall (blocks, rock, concrete) shed reconstruction (windows, door, lumber,
concrete) and electrical / plumbing supplies related to Repair, Phase Three of the Wood Island Life
Saving Station as well as certain services (project manager, insurance, landing craft, north wall
demolition) until 5:00 PM local time on Friday, April 6, 2018 to Mr. Deane Rykerson, Rykerson
Architecture, Number One, Salt Marsh Lane, Kittery Pt ME 03905 at which time and place all bids will
be publicly opened and read aloud.
Also, bids are requested for materials and services related to Repair, Phase Three for interior work
(finished floors, plaster, insulation, interior doors, case work, cistern repair) and exterior work (gutter
installation, chimney repair, disposal field installation, pier installation) until 5:00 PM local time on
Wednesday June 27, 2018) at which time and place all bids will be publicly opened and read aloud.
The Wood Island Life Saving Station is a historic building eligible for listing on the National Register of
Historic Places and is located on Wood Island, approximately 1.5 miles southeast of Kittery Point, Maine.
It is owned by the Town of Kittery.
An electronic copy of the full Bidding Contract Documents for the work may be obtained from Rykerson
Architecture at no cost. For the link to the bidding documents, please contact Deane Rykerson at
www.rykerson.com.

Bidders seeking hard copies may purchase them at Infinite Imaging, 470 U.S. Route 1, York, ME 03909.
The Bidding Contract Documents may be examined during business hours (listed below) at the following
location:
Kittery Town Clerk’s Office
200 Rogers Road Ext
Kittery, Maine 03904
Hours: Monday through Thursday
8:00 AM to 6:00 PM
Bids must be delivered to Mr. Deane Rykerson, Rykerson Architecture, Number One, Salt Marsh Lane,
Kittery Pt ME 03905. Bids may be mailed to arrive on or before the deadlines. Bids may be sent
electronically in a single PDF form, and no earlier than 9:00 AM on the deadline dates to both the
Architect’s email address: rykersonarchitecture@comcast.net and the President of the Owner’s
Representative email address: sam.reid@mac.com.

Advertisement for Bids

00020-1

April 17, 2017

Bids will be evaluated on the basis of price, previous experience with similar types of construction
projects, ability to perform the work in a timely manner, and references. No bid may be withdrawn for at
least three hundred and sixty five (365) days after receipt of bids unless released by the Wood Island Life
Saving Station Association.
Prospective Bidders should be aware that the Wood Island Life Saving Station Association is bidding
these Materials and Services together and separately. Bidders are encouraged to submit bids for all of the
elements together or for any single portion of the elements or grouping thereof.
The OWNER’S REPRESENTATIVE may waive any informalities or minor defects, or reject any or all
bids if it is in the best interest of the OWNER’S REPRESENTATIVE or the Project to do so. OWNER’S
REPRESENTATIVE also reserves the right to engage in value engineering of any bid through
negotiation, including potential modifications to the scope of work and contract price through removing
or postponing portions of the work, based on available project funding at the sole discretion of the
OWNER’S REPRESENTATIVE.
BIDDER may be responsible for complying with various requirements if a federal grant from the
National Park Service is awarded to OWNER’S REPRESENTATIVE, especially with regards to the
construction of the pier structure. For BIDDER’S information, the contract between the National Park
Service representative and the Wood island Life Saving Station Association entitled “Agreement to
Purchase Services” dated October 22, 2015 for a previous grant from the same program is attached to the
Bidding Contract Documents as Appendix A. A nearly identical contract may be executed if those federal
funds are awarded and used.
As part of the contract found in Appendix A, any advertisements for work, such as this, shall include the
following wording: All qualified applicants shall receive consideration for employment without regard to
race, color, religious creed, sex, national origin, ancestry, age, physical or mental disability or sexual
orientation.
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SECTION 00100
INSTRUCTIONS TO BIDDERS
1.0

DEFINED TERMS

Terms used in these Instructions to BIDDERS, which are defined in Section 01420, References,
have the meanings assigned to them in the References.
Certain additional terms used in these Instructions to BIDDERS have the meanings indicated
below, which are applicable to both the singular and plural thereof.
1.01

BIDDER

One who submits a Bid directly to OWNER’S REPRESENTATIVE as distinct from a SUBBIDDER, who submits a bid to a BIDDER.
1.02

SUCCESSFUL BIDDER(S)

Bids will be evaluated on the basis of price, previous experience with similar types of
construction projects, ability to perform the work in a timely manner, and references.
The lowest priced, responsible, qualified, and responsive BIDDER(S) to whom OWNER’S
REPRESENTATIVE (on the basis of OWNER’S REPRESENTATIVE'S evaluation, as hereinafter
provided) makes an award will be the SUCCESSFUL BIDDER(S).

1.03

OWNER
The OWNER of the project site:

1.04

The Town of Kittery
200 Rogers Road Ext
Kittery, Maine 03904

ARCHITECT
The ARCHITECT contracted by the OWNER’S REPRESENTATIVE is: Rykerson Architecture

1.05

OWNER’S REPRESENTATIVE
The OWNER’S REPRESENTATIVE is: Sam Reid
Wood Island Life Saving Station Assoc.
PO Box 11
Kittery Pt. ME 03905

Instructions
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CONTRACTOR

A BIDDER who provides a comprehensive approach to many or all of the elements of
the bid through their own capabilities or by gathering SUB-BIDDERS to perform the elements on behalf
of the CONTRACTOR. The SUCCESSFUL BIDDER is referred to as the CONTRACTOR in various
sections below.

2.0

COPIES OF BIDDING DOCUMENTS

Complete sets of the Bidding Contract Documents in the number and for the cost, if any, stated in
the Advertisement for Bids may be obtained from ARCHITECT.
Complete sets of Bidding Contract Documents must be used in preparing Bids; neither
OWNER’S REPRESENTATIVE nor ARCHITECT assumes any responsibility for errors or
misinterpretations resulting from the use of incomplete sets of Bidding Contract Documents.
OWNER’S REPRESENTATIVE and ARCHITECT, in making copies of Bidding Contract
Documents available on the above terms, do so only for the purpose of obtaining Bids for the Work and
do not confer a license or grant for any other use.

3.0

QUALIFICATIONS OF BIDDERS

To demonstrate qualifications to perform the Work, each BIDDER must be prepared to submit
within five (5) days after Bid opening upon OWNER'S REPRESENTATIVE’S request detailed written
evidence such as financial data, previous experience, present commitments and other such data as may be
called for below. Each Bid must contain evidence of BIDDER's qualification to do business in the State
of Maine or covenant to obtain such qualification prior to award of the contract.

4.0

EXAMINATION OF BIDDING CONTRACT DOCUMENTS AND SITE

4.01

It is the responsibility of each BIDDER before submitting a Bid:
1. To examine thoroughly the Bidding Contract Documents and other related data identified
in the Bidding Documents (including "technical data" referred to below);
2. To become familiar with and satisfy BIDDER as to the general, local and site conditions
that may affect cost, progress, performance or furnishing of the Work;
3. To consider federal, state and local Laws and Regulations that may affect cost, progress,
performance or furnishing of the Work;
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4. To study and carefully correlate BIDDER's knowledge and observations with the Bidding
Contract Documents and such other related data; and
5. To promptly notify ARCHITECT of all conflicts, errors, ambiguities or discrepancies,
which BIDDER has discovered in or between the Bidding Contract Documents and such
other related documents.
4.02

Reference is made to the Bidding Contract Documents for identification of:
1. Those reports of explorations on the site and within the site building and tests at or
contiguous to the site, which have been utilized by ARCHITECT in preparation of the
Bidding Contract Documents. BIDDER may rely upon the general accuracy of the
"technical data" contained in such reports, but not upon other data, interpretations,
opinions or information contained in such reports or otherwise relating to conditions at
the site, nor upon the completeness, thereof, for the purposes of bidding or construction;
and
2. Those drawings of physical conditions in or relating to existing structures, which are at or
contiguous to the site that have been utilized by ARCHITECT in preparation of the
Bidding Contract Documents. BIDDER may rely upon the general accuracy of the
"technical data" contained in such drawings, but not upon other data, interpretations,
opinions or information shown or indicated in such drawings or otherwise relating to
such structures, nor upon the completeness thereof for the purposes of bidding or
construction.

4.03

Before submitting a Bid, each BIDDER will be responsible to obtain such additional or
supplementary examinations, investigations, explorations, tests, studies and data concerning
conditions at or contiguous to the site or otherwise, which may affect cost, progress, performance
or furnishing of the Work or which relate to any aspect of the means, methods, techniques,
sequences or procedures of construction to be employed by BIDDER and safety precautions and
programs, incident thereto, or which BIDDER deems necessary to determine its Bid for
performing and furnishing the Work in accordance with the time, price, and other terms and
conditions of the Bidding Contract Documents.

4.04

The submission of a Bid will constitute an incontrovertible representation by BIDDER that
BIDDER has complied with every requirement of this Article 4, that without exception the Bid is
premised upon performing and furnishing the Work required by the Bidding Contract Documents
and applying the specific means, methods, techniques, sequences or procedures of construction (if
any) that may be shown or indicated or expressly required by the Bidding Contract Documents,
that BIDDER has given ENGINEER written notice of all conflicts, errors, ambiguities and
discrepancies that BIDDER has discovered in the Bidding Contract Documents and the written
resolutions, thereof, by ENGINEER is acceptable to BIDDER, and that the Bidding Contract
Documents are generally sufficient to indicate and convey understanding of all terms and
conditions for performing and furnishing the Work.

Instructions
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INTERPRETATIONS AND ADDENDA

All questions about the meaning or intent of the Bidding Documents are to be directed to
ARCHITECT. Interpretations or clarifications considered necessary by ARCHITECT in response to such
questions will be issued by Addenda mailed, emailed or delivered to all parties recorded by ARCHITECT
as having received the Bidding Contract Documents. Questions received less than five (5) days prior to
the date for opening of Bids may not be answered. Only questions answered by formal written Addenda
will be binding. Oral and other interpretations or clarifications will be without legal effect.
6.0

SUBSTITUTE AND "OR EQUAL" ITEMS

The Contract, if awarded, will be on the basis of materials and services described in the Drawings
or specified in the Specifications without consideration of possible substitute or "or equal" items.
Whenever it is indicated in the Drawings or specified in the Specifications that a substitute or "or equal"
item of material or equipment may be furnished or used by CONTRACTOR if acceptable to
ARCHITECT. Application for such acceptance will not be considered by ARCHITECT until after the
Effective Date of the Agreement. The procedure for submission of any such application by
CONTRACTOR and consideration by ARCHITECT is set forth in Section 01250 of the General
Conditions and may be supplemented in the General Requirements.
7.0

SUBCONTRACTORS, SUPPLIERS AND OTHERS

If the Supplementary Conditions require the identity of certain Sub-bidders, Suppliers, and other
persons and organizations (including those who are to furnish the principal items of material
and equipment) to be submitted to OWNER’S REPRESENTATIVE in advance of a specified date prior
to the Effective Date of the Agreement, apparent Successful BIDDER, and any other BIDDER so
requested, shall within five (5) days after Bid opening submit to OWNER’S REPRESENTATIVE a list of
all such Sub-bidders, Suppliers and other persons and organizations proposed for those portions of the
Work for which such identification is required. Such list shall be accompanied by an experience
statement with pertinent information regarding similar projects and other evidence of qualification for
each such Sub-bidders, Supplier, person or organization, if requested by OWNER’S
REPRESENTATIVE. The OWNER’S REPRESENTATIVE or ARCHITECT who after due
investigation has reasonable objection to any proposed Subcontractor, Supplier, other person or
organization, may before the Notice of Award is given request apparent Successful BIDDER to submit an
acceptable substitute in which case apparent Successful BIDDER shall submit an acceptable substitute,
that BIDDER'S Bid price will be increased (or decreased) by the difference in cost occasioned by such
substitution and OWNER’S REPRESENTATIVE may consider such price adjustment in evaluating Bids
and making the contract award.
In contracts where the Contract Price is on the basis of Cost-of-the-Work Plus a Fee, apparent
Successful BIDDER, prior to the Notice of Award, shall identify in writing to OWNER’S
REPRESENTATIVE those portions of the Work that such BIDDER proposes to subcontract and after the
Notice of Award may only subcontract other portions of the Work with OWNER'S REPRESENTATIVE
written consent.
No CONTRACTOR shall be required to employ any Sub-bidder, Supplier, other person or
organization against whom CONTRACTOR has reasonable objection.
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BID FORM

The Bid Form is included with the Bidding Contract Documents; additional copies may be
obtained from the OWNER’S REPRESENTATIVE. Specific instructions for the Bid Form include the
following:

9.0

1.

All blanks on the Bid Form must be completed by printing in black ink or by typewriter;

2.

Bids by corporations must be executed in the corporate name by the president or a vicepresident (or other corporate officer accompanied by evidence of authority to sign).
The corporate address and state of incorporation must be shown below the signature;

3.

Bids by partnerships must be executed in the partnership name and signed by a partner,
whose title must appear under the signature and the official address of the partnership
must be shown below the signature;

4.

All names must be typed or printed in black ink below the signature;

5.

The Bid shall contain an acknowledgement of receipt of all Addenda (the numbers of
which must be filled in on the Bid Form);

6.

The address and telephone number for communications regarding the Bid must be shown;

7.

Evidence of authority to conduct business as an out-of-state corporation in the State of
Maine, where the Work is to be performed, shall be provided in accordance with
Paragraph 3 above. State contractor license number, if any, must also be shown; and

8.

Bid form provides for prices for Bid element by element as well as any charitable
donation to be provided by BIDDER.

9.

Bids will be evaluated on the basis of price, previous experience with similar types of
construction projects, ability to perform the work in a timely manner, and references.

SUBMISSION OF BIDS

Bids shall be submitted at the time and place indicated in the Advertisement for Bids and shall be
enclosed in an opaque sealed envelope, marked with the Project title (and, if applicable, the designated
portion of the Project for which the Bid is submitted) and name and address of BIDDER, and
accompanied by the Bid security and other required documents. If the Bid is sent through the mail or
other delivery system the sealed envelope shall be enclosed in a separate envelope with the notation "BID
ENCLOSED" on the face of it.
Electronic bid submittals will be accepted in a single PDF format as described in the
Advertisement for Bids. No bids will be accepted or opened after the bid submittal date and time
including instances where failure to submit a timely bid is the result of the use of ground mail, carrier, or
overnight mail delivery services.

Instructions
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MODIFICATION AND WITHDRAWAL OF BIDS

Bids may be modified or withdrawn by an appropriate document duly executed (in the manner
that a Bid must be executed) and delivered to the place where Bids are to be submitted at any time prior to
the opening of Bids.
11.0

OPENING OF BIDS

Bids will be opened and (unless obviously non-responsive) read aloud publicly at the place where
Bids are to be submitted. An abstract of the amounts of the base Bids and major alternates (if any) will be
made available to BIDDERS after the opening of Bids.
12.0

BIDS TO REMAIN SUBJECT TO ACCEPTANCE

All bids will remain subject to acceptance for three hundred sixty five (365) days after the day of
the Bid opening, but OWNER’S REPRESENTATIVE may, in sole discretion, release any Bid and return
the Bid security prior to that date.
13.0

AWARD OF CONTRACT
1.

OWNER’S REPRESENTATIVE reserves the right to reject any or all Bids, including
without limitation the rights to reject any or all nonconforming, nonresponsive,
unbalanced or conditional Bids and to reject the Bid of any BIDDER, if OWNER’S
REPRESENTATIVE believes that it would not be in the best interest of the Project to
make an award to that BIDDER, whether because the Bid is not responsive or the
BIDDER is unqualified or of doubtful financial ability or fails to meet any other pertinent
standard or criteria established by OWNER’S REPRESENTATIVE, or for any other
reason deemed pertinent by the OWNER’S REPRESENTATIVE, without limitation.
OWNER’S REPRESENTATIVE also reserves the right to waive all informalities not
involving price, time, or changes in the Work and to negotiate contract terms with the
Successful BIDDER. Upon receipt of bids, OWNER’S REPRESENTATIVE also
reserves the right to engage in value engineering of any bid through negotiation,
including potential modifications to the scope of work and contract price through
removing or postponing portions of the Work, based on available project funding.
Discrepancies between the multiplication of units of Work and unit prices will be
resolved in favor of the unit prices. Discrepancies between the indicated sum of any
column of figures and the correct sum thereof will be resolved in favor of the correct
sum. Discrepancies between words and figures will be resolved in favor of the words.

2.

In evaluating Bids, OWNER’S REPRESENTATIVE will consider the qualifications of
BIDDERS, whether or not the Bids comply with the prescribed requirements, and such
alternates, unit prices and other data, as may be requested in the Bid Form or prior to the
Notice of Award.

3.

OWNER’S REPRESENTATIVE may consider the qualifications and experience of Subbidders, Suppliers, and other persons and organizations proposed for those portions of the
Work as to which the identity of Sub-bidders, Suppliers, and other persons and
organizations must be submitted as provided in the Supplementary Conditions.
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OWNER’S REPRESENTATIVE also may consider the operating costs, maintenance
requirements, performance data and guarantees of major items of materials and
equipment proposed for incorporation in the Work when such data is required to be
submitted prior to the Notice of Award.

14.0

4.

OWNER’S REPRESENTATIVE may conduct such investigations as OWNER’S
REPRESENTATIVE deems necessary to assist in the evaluation of any Bid and to
establish the responsibility, qualifications and financial ability of BIDDERS, proposed
Sub-bidders, Suppliers and other persons and organizations to perform and furnish the
Work in accordance with the Bidding Contract Documents to OWNER'S
REPRESENTATIVE’S satisfaction with the prescribed time.

5.

If the contract is to be awarded, it will be awarded to lowest BIDDER whose evaluation
by OWNER’S REPRESENTATIVE indicates to OWNER’S REPRESENTATIVE that
the award will be in the best interests of the Project.

6.

If the contract is to be awarded, OWNER’S REPRESENTATIVE will give Successful
BIDDER a Notice of Award.

SIGNING OF NOTICE, CREATION OF FINAL AGREEMENT

When OWNER gives a Notice of Award to the Successful BIDDER, it will be accompanied by
the required number of unsigned counterparts of the Notice with all other written Bidding Contract
Documents attached. Within ten (10) days thereafter, CONTRACTOR shall sign and deliver the required
number of counterparts of the Notice and a final Agreement, as described in the Scope of Services and
Scope of Materials, and attached documents to OWNER’S REPRESENTATIVE. OWNER’S
REPRESENTATIVE shall also deliver one fully signed counterpart to CONTRACTOR.
Each counterpart is to be accompanied by a complete set of the Drawings with appropriate identification.

Instructions
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PROJECT MANUAL

WOOD ISLAND LIFE SAVING STATION
REPAIR, PHASE III
Kittery Point, Maine

CONDITIONS OF THE CONTRACT FOR CONSTRUCTION, SPECIFICATIONS, FINISH
SCHEDULE

PROJECT TEAM
Owner’s Representative
Sam Reid, President
Wood Island Life Saving Station Association
P.O. Box 11
Kittery Point ME 03905
202 257 8431 sam.reid@me.com
Architect
Deane Rykerson
Rykerson Architecture
1 Salt Marsh Lane
Kittery Point ME 03905
207 439 8755
rykersonarchitecture@comcast.net
Project Manager
To be determined

COVER
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SECTION 00300 – GENERAL BID FORM
PROJECT TITLE: WOOD ISLAND LIFE SAVING ASSOCIATION REPAIR PHASE III,
MATERIALS AND SERVICES
PROJECT LOCATION: Wood Island, Kittery Point ME
TO THE OWNER’S REPRESENTATIVE: Wood Island Life Saving Station Association.
1. The undersigned proposes to furnish all labor and / or materials required for whatever individual
portions or all of the Project specified above in accordance with the accompanying Contract
Documents, plans and specifications prepared by Rykerson Architecture, 1 Salt Marsh Lane,
Kittery Point, ME 03905 for the Contract Price specified below, subject to additions and
deductions according to the terms of the specifications.
2. This Bid includes Addenda numbered:
a. State of Maine, Maine Historic Preservation Commisssion, Agreement to Purchase
Services, October 22, 2015.
3. This Bid includes any or all Bid Line Items and Bid Totals minus any Charitable Donation in a
Schedule of Values format. Only use bid format provided in Section 01015 “Scope of Materials
2018” and Section 01030 “Scope of Service 2018”, and place summary from those formats in
table below. Sumbit both the bid format from either 01015 and / or 01030 as well as the form
below.
4. BIDDER is familiar with and is satisfied as to all federal, state and local Laws and Regulations
that may affect cost, progress, performance and furnishing of the Work.

5. BIDDER has carefully studied all reports of inspections, explorations and tests of conditions at or
contiguous to the site, where appropriate, and all drawings of physical conditions in or relating to
existing surface structures at or contiguous to the site. BIDDER accepts the determination of the
extent of the "technical data" contained in such reports and drawings, upon which BIDDER is
entitled to rely, as provided in the Bidding Contract Documents. BIDDER acknowledges that
such reports and drawings are not Contract Documents and may not be complete for BIDDER's
purposes. BIDDER is aware of the general nature of Work to be performed by OWNER’S
REPRESENTATIVE and others at the site that relates to Work for which this Bid is submitted as
indicated in the Bidding Contract Documents.

6. BIDDER has correlated the information known to BIDDER, information and observations
obtained from any visits to the site, reports, and drawings identified in the Bidding Contract
Documents and all additional examinations, investigations, explorations, tests, studies, and data
with the Bidding Contract Documents.

7. BIDDER has given ARCHITECT written notice of all conflicts, errors, ambiguities or
discrepancies that BIDDER has discovered in the Bidding Contract Documents and the written
resolution, thereof, by ARCHITECT is acceptable to BIDDER, and the Bidding Contract
Documents are generally sufficient to indicate and convey understanding of all terms and
conditions for performing and furnishing the Work for which this Bid is submitted.

GENERAL BID FORM
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8. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or
corporation and is not submitted in conformity with any agreement or rules of any group,
association, organization or corporation; BIDDER has not directly or indirectly induced or
solicited any other Bidder to submit a false or sham Bid; BIDDER has not solicited or induced
any person, firm or corporation to refrain from bidding; and BIDDER has not sought by collusion
to obtain for itself any advantage over any other Bidder or over OWNER.
9. The bid will be evaluated on the basis of price, previous experience with similar types of
construction projects, ability to perform the work in a timely manner, and references.
10. The BIDDER will attach evidence to conduct business in the State of Maine.

Bid Schedule of Values
Item Number

Description

Bid Price

MATERIALS
Due April 6
1

North Sea Wall Rocks; purchase only.

2

North Sea Wall Blocks; purchase and delivery.

3

Concrete; purchase and delivery.

4

Shed Materials; purchase only.

5

Shed Windows; purchase only.

6
7
8

Other Doors; (Shed and Pier); purchase only.
Electrical Supplies; purchase only.
Plumbing Supplies; purchase only.

Due June 27

1

Interior Doors; fabricate only

2

Finished Flooring; purchase only.

3

Plaster; purchase only.

4

Case Work / Historic Fabric; fabricate only

5

Insulation; purchase only.

6
7

Pier, Gangway. Float Materials; purchase only.
Gutters: purchase only.

GENERAL BID FORM
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Total Bid:
Donation:
Grand Total:
Bid Minus
Donation

Bid Schedule of Values
Item Number

Description

Bid Price

SERVICES
Due April 6
1

Project Manager; provide services described

2

Insurance Services; provide policies described

3

Landing Craft; provide service described

4

Demolish north sea wall; as described

Due June 27
1
2

Construct Pier, Gangway, Float; according to
final design
Install finished floors; as described

3

Install plaster; as described

4

Install insulation; as described

5

Install interior doors; as described

6

Repair / replace case work, fabric; as
described
Cistern sealing; as described

7
8
9
10

GENERAL BID FORM

Chimney repair; as described
Install disposal field; as described
Install gutter system, connect to cistern; as
described
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Total Bid:
Donation:
Grand Total:
Bid Minus
Donation

END OF SECTION 00300
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SECTION 00400 – NOTICE OF AWARD
PROJECT TITLE: WOOD ISLAND LIFE SAVING STATION
MATERIALS AND SERVICES
TO:

The Owner’s Representative has considered the Bid submitted by you for the Materials and
Services for the Wood Island Life Saving Station response to its Invitation to Bid dated the 15th of March
2018.
You are hereby notified that your Bid has been accepted for _________________ items in the
amount of $
.
You are required by the Information for Bidders to execute a final Agreement with the Owner’s
Representative within ten (10) calendar days from the date of this Notice of Award to you.
If you fail to execute said Agreement within ten (10) days from the date of this Notice of Award,
said Owner’s Representative will be entitled to consider all your rights arising out of the Owner's
Representative’s acceptance of your Bid as abandoned. The Owner's Representative’s will be entitled to
such other rights as may be granted by law.
You are required to return an acknowledged copy of this Notice of Award to the Owner's
Representative.
Dated this

day of _______, 2018
(Owner's Representative)
By:
Title:

ACCEPTANCE OF NOTICE
Receipt of the above Notice of Award is hereby acknowledged.
By:
This

(Contractor)
day of

, 2018

By:
Title:

NOTICE OF AWARD
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SECTION 00500 – AGREEMENT
THIS AGREEMENT is dated as of the __________ day of______________ in the year 2018 by and
between the Wood Island Life Saving Station Association (hereinafter, called OWNER’S
REPRESENTATIVE) and
(hereinafter, called CONTRACTOR).
OWNER’S REPRESENTATIVE and CONTRACTOR, in consideration of the mutual covenants
hereinafter set forth, agree as follows:
Article 1 - WORK
CONTRACTOR shall complete all Work as specified or indicated in the Bidding Contract Documents.
The Work is as generally described in Section 01010, Summary of Work.
Article 2 - ARCHITECT
The Architect of Record for this project is Rykerson Architecture 1 Salt Marsh Ln. Kittery Point, Maine
03905 who is hereinafter called ARCHITECT and who is to represent the OWNER’S
REPRESENTATIVE, assume all duties and responsibilities and have the rights and authority assigned to
ARCHITECT in the Bidding Contract Documents in connection with completion of the Work in
accordance with the Bidding Contract Documents.
Article 3 – PROJECT MANAGER
To be determined
Article 4 - CONTRACT TIME
3.1

The Work must be substantially completed with 90 days from the date when the Contract Time
commences to run, and completed and ready for final payment within 100 days from the date
when the Contract Time commences to run.

3.2

Liquidated Damages. OWNER’S REPRESENTATIVE and CONTRACTOR recognize that time
is of the essence of this Agreement and that OWNER’S REPRESENTATIVE will suffer financial
loss if the Work is not completed within the times specified in paragraph 3.1 above, plus any
extensions thereof allowed in accordance with Article 12 of the General Conditions. They also
recognize the delays, expense, and difficulties involved in proving the actual loss suffered by
OWNER’S REPRESENTATIVE if the Work is not completed on time. Accordingly, instead of
requiring any such proof, OWNER’S REPRESENTATIVE and CONTRACTOR agree that as
liquidated damages for delay (but not as a penalty) CONTRACTOR shall pay OWNER’S
REPRESENTATIVE five hundred dollars and zero cents ($500.00) for each day that expires
after the time specified in paragraph 3.1 for Substantial Completion until the Work is
substantially complete.
After Substantial Completion, if CONTRACTOR shall neglect, refuse, or fail to complete the
remaining Work within the time specified in paragraph 3.1 for completion and readiness for final
payment or any proper extension, thereof, granted by OWNER’S REPRESENTATIVE,
CONTRACTOR shall pay OWNER’S REPRESENTATIVE five hundred dollars and zero
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cents ($500.00) for each day that expires after the time specified in paragraph 3.1 for completion
and readiness for final payment.
Article 5 - CONTRACT PRICE
4.1

OWNER’S REPRESENTATIVE shall pay CONTRACTOR for completion of the Work in
accordance with the Bidding Contract Documents an amount in current funds at the Contract
Price agreed upon in the Contractor's Bid Form attached to this Agreement.

As provided in paragraph 11.03 of the General Conditions, estimated quantities are not guaranteed, and
determinations of actual quantities and classification are to be made by BIDDER as provided in paragraph
9.07 of the General Conditions and paragraph 4 of the Bid Form (Section 00300). Unit prices have been
computed as provided in paragraph 11.03 of the General Conditions.
Article 6 - PAYMENT PROCEDURES
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General
Conditions. Applications for Payment will be processed by PROJECT MANAGER as provided in the
General Conditions.
5.1

Progress Payments; Retainage. OWNER’S REPRESENTATIVE shall make monthly progress
payments on account of the Contract Price on the basis of CONTRACTOR's Applications for
Payment as recommended by PROJECT MANAGER, during construction as provided in
paragraph 14.02. All such payments will be measured by the schedule of values established in
the General Conditions (and in the case of Unit Price Work, based on the number of units
completed) or, in the event there is no schedule of values, as provided in the General
Requirements.
5.1.1

Prior to Substantial Completion, progress payments will be made in an amount equal to
the percentage indicated below, but, in each case, less the aggregate of payments
previously made and less such amounts as PROJECT MANAGER shall determine, or
OWNER’S REPRESENTATIVE may withhold, in accordance with paragraph 14.02 of
the General Conditions.
90% of Work completed (with the balance being retainage). If Work has been 50%
completed as determined by ARCHITECT, and if the character and progress of the Work
have been satisfactory to OWNER’S REPRESENTATIVE and ARCHITECT,
OWNER’S REPRESENTATIVE on recommendation of ARCHITECT, may determine
that as long as the character and progress of the Work remain satisfactory to them, there
will be no additional retainage on account of Work completed in which case the
remaining progress payments prior to Substantial Completion will be in an amount equal
to 100% of the Work completed.
100% (with the balance being retainage) of materials and equipment not incorporated in
the Work (but delivered, suitably stored and accompanied by documentation satisfactory
to OWNER’S REPRESENTATIVE as provided in paragraph 14.02 of the General
Conditions).

5.1.2

AGREEMENT

Upon Substantial Completion, in an amount sufficient to increase total payments to
CONTRACTOR to 98% of the Contract price, less such amounts as ARCHITECT shall
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determine, or OWNER’S REPRESENTATIVE may withhold, in accordance with
paragraph 14.04 of the General Conditions.
5.2

Final Payment. Upon final completion and acceptance of the Work in accordance with paragraph
14.07 of the General Conditions, OWNER’S REPRESENTATIVE shall pay the remainder of the
Contract Price as recommended by ARCHITECT.

Article 7 - CONTRACTOR'S REPRESENTATIONS
In order to induce OWNER’S REPRESENTATIVE to enter into this Agreement CONTRACTOR makes
the following representations:
7.1

CONTRACTOR has examined and carefully studied and Bidding Contract Documents (including
the Addenda listed in paragraph 8) and the other related data identified in the Bidding Documents
including "technical data".

7.2

CONTRACTOR has visited the site or had the opportunity to visit the site and become familiar
with and is satisfied as to the general, local and site conditions that may affect cost, progress,
performance or furnishing of the Work.

7.3

CONTRACTOR is familiar with and is satisfied as to all federal, state and local Laws and
Regulations that may affect cost, progress, performance and furnishing of the Work.

7.4

CONTRACTOR has carefully studied all reports of explorations and tests of subsurface
conditions at or contiguous to the site and all drawings of physical conditions in or relating to
existing surface or subsurface structures at or contiguous to the site (except Underground
Facilities), which have been identified in the Supplementary Conditions as provided in paragraph
4.02.A.1 of the General Conditions. CONTRACTOR accepts the determination of the extent of
the "technical data" contained in such reports and drawings upon which CONTRACTOR is
entitled to rely, as provided in paragraph 4.02 of the General Conditions. CONTRACTOR
acknowledges that such reports and drawings are not Bidding Contract Documents and may not
be complete for CONTRACTOR's purposes. CONTRACTOR acknowledges that OWNER’S
REPRESENTATIVE and ARCHITECT do not assume responsibility for the accuracy or
completeness of information and data shown or indicated in the Bidding Contract Documents
with respect to Underground Facilities at or contiguous to the site. CONTRACTOR has obtained
and carefully studied (or assumes responsibility for having done so) all such additional
supplementary examinations, investigations, explorations, tests, studies, and data concerning
conditions (surface, subsurface and Underground Facilities) at or contiguous to the site, or
otherwise, which may affect cost, progress, performance, or furnishing of the Work or which
relate to any aspect of the means, methods, techniques, sequences, procedures of construction to
be employed by CONTRACTOR, and safety precautions and programs, incident thereto.
CONTRACTOR does not consider that any additional examinations, investigations, explorations,
tests, studies, or data are necessary for the performance and furnishing of the Work at the
Contract Price, within the Contract Times and in accordance with the other terms and conditions
of the Bidding Contract Documents.

7.5

CONTRACTOR has correlated the information known to CONTRACTOR, information and
observations obtained from visits to the site, reports and drawings identified in the Bidding
Contract Documents and all additional examinations, investigations, explorations, tests, studies,
and data with the Bidding Contract Documents.
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CONTRACTOR has given ARCHITECT written notice of all conflicts, errors, ambiguities or
discrepancies that CONTRACTOR has discovered in the Bidding Contract Documents and the
written resolution thereof by ARCHITECT is acceptable to CONTRACTOR, and the Bidding
Contract Documents are generally sufficient to indicate and convey understanding of all terms
and conditions for performance and furnishing of the Work.

Article 8 – BIDDING CONTRACT DOCUMENTS
The Bidding Contract Documents which comprise the entire agreement between OWNER’S
REPRESENTATIVE and CONTRACTOR concerning the Work consist of the documents listed in the
Table of Contents.
There are no Bidding Contract Documents other than those listed in the Table of Contents. The Bidding
Contract Documents may only be amended, modified or supplemented as provided in paragraphs 3.04 of
the General Conditions.
Article 9 - MISCELLANEOUS
9.1

Terms used in this Agreement which are defined in Article 1 of the General Conditions will have
the meanings indicated in the General Conditions.

9.2

No assignment by a party, hereto, of any rights under or interests in the Bidding Contract
Documents will be binding on another party, hereto, without the written consent of the party
sought to be bound; and specifically but without limitation moneys that may become due and
moneys that are due may not be assigned without such consent (except to the extent that the effect
of this restriction may be limited by law), and unless specifically stated to the contrary in any
written consent to an assignment, no assignment will release or discharge the assignor from any
duty or responsibility under the Bidding Contract Documents.

9.3

OWNER’S REPRESENTATIVE and CONTRACTOR each binds itself, its partners, successors,
assigns, and legal representatives to the other party, hereto, its partners, successors, assigns, and
legal representatives in respect of all covenants, agreements, and obligations contained in the
Bidding Contract Documents.

9.4

Any provision or part of the Bidding Contract Documents held to be void or unenforceable under
any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be
valid and binding upon OWNER’S REPRESENTATIVE and CONTRACTOR, who agree that
the Bidding Contract Documents shall be reformed to replace such stricken provisions, or part
thereof, with a valid and enforceable provision that comes as close as possible to expressing the
intention of the stricken provision.

IN WITNESS WHEREOF, OWNER’S REPRESENTATIVE and CONTRACTOR have signed this
Agreement in triplicate. One counterpart each has been delivered to OWNER’S REPRESENTATIVE,
CONTRACTOR and ARCHITECT. All portions of the Bidding Contract Documents have been signed
or identified by OWNER’S REPRESENTATIVE and CONTRACTOR or by ARCHITECT on their
behalf.
This Agreement will be effective on ______________________________, 2017.
OWNER’S REPRESENTATIVE_________________________________________________________

AGREEMENT
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_____________________________________________________________________________________

CONTRACTOR _______________________________________________________________________

By

By
[CORPORATE SEAL]

Attest
Address for giving notices

[CORPORATE SEAL]
Attest
Address for giving notices

(If CONTRACTOR is a corporation, attach evidence of authority to sign).

END OF SECTION 00500
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SECTION 00550 – CONTRACTOR’S & SUBCONTRACTOR’S QUALIFICATION STATEMENT
Qualification Statements are required from qualified firms proposing to act as prime or general contractor
for all or part of the bid package for this project.
1. Project Supervision and Administration of Historic Preservation Projects; Exterior Repair,
Interior finishes
All rehabilitation work to be done on this project at this time must conform to the Secretary of the
Interior's Standards for the Treatment of Historic Properties (1995), be performed by contractors and
craftsmen with demonstrated successful experience in working with older historical buildings and
construction materials, and may be subject to review by the Maine Historic Preservation Commission
(MHPC) and the State of Maine Historic Preservation Officer (SHPO).
PRIMARY PROJECT CONTACTS
The Architect is Deane Rykerson of Rykerson Architecture, 1 Salt Marsh Lane, Kittery, Maine 03905,
Tel. (207) 439-8755.
The Project Manager is to be determined.
CRITERIA FOR EVALUATING PROSPECTIVE FIRMS
The following seven (7) criteria will be used for evaluating the qualifications of prospective Firms to
complete the project in a timely and appropriate manner. The evaluation will be based on information in
the Qualifications Statement provided by prospective Firms, as well as information supplied by the Firms'
references.
(1) The prospective Firm, acting as either Prime Contractor or General Contractor, will be required to
demonstrate verifiable, successful experience in Project Supervision and Administration of
Historic Preservation, and Building Rehabilitation Projects. This experience shall meet the following
requirements:
a. at least two (2) projects involving separate historic buildings or sites with similar activities and
scope of work in rehabilitation of historic buildings.
All referenced projects by the Firm shall be or have been completed in compliance with the Secretary
of the Interior's Standards for the Treatment of Historic Properties within the past five (5) years
preceding the date of the execution of this qualifications statement. At least one of the listed projects
must have been reviewed by a State Historic Preservation Office, the Maine Historic Preservation
Commission, or the historic review agency of a county or municipal authority. The aggregate
construction cost of each project should be on the order of at least $200,000.
(2) The prospective Firm's proposed on-site project Supervisor will be required to demonstrate verifiable,
successful experience in Project Supervision and Administration of Historic Preservation, and Building
Rehabilitation Projects. This experience shall meet the following requirements:
a. At least two (2) projects involving separate historic buildings or sites with similar activities and
scope of work as the subject project, rehabilitation of historic buildings.
Again, all projects under the designated Supervisor shall be or have been completed in compliance
with the Secretary of the Interior's Standards for the Treatment of Historic Properties within the past
five (5) years preceding the date of the execution of this qualifications statement. At least one of the
projects must have been reviewed by a State Historic Preservation Office, the Maine Historic
Preservation Commission, or the historic review agency of a county or municipal authority. The
aggregate construction cost of each project should be on the order of at least $200,000.
(3) The prospective Firm must provide a list of the names, titles and years of experience of all principal
members of the prospective Firm’s staff who will be available and assigned to this particular project.
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(4) The prospective Firm (Prime Contractor or General Contractor) must list all subcontractors who will
be engaged by the Firm to complete the project.
(5) The prospective Firm must have not wrongfully defaulted on a contract or had work terminated for
non-performance within the past five (5) years.
(6) The prospective Firm must not have been denied a consent of surety, a bid guarantee, or a
performance bond within the past twelve (12) months, based on the firm's inability to meet the to meet the
surety's reasonable underwriting standards.
(7) As requested below, the prospective Firm must demonstrate satisfactory performance on all current
projects in progress.
QUALIFICATIONS STATEMENT
This statement must be substantially completed and submitted by Prospective Firms who wish to be
considered for this work. Failure to substantially complete the Qualifications Statement shall result in
disqualification of the Prospective Firm.
THIS STATEMENT MUST BE FILLED OUT; DO NOT SUBSTITUTE ANOTHER FORMAT
FOR THIS STATEMENT.
PRIME CONTRACTOR OR GENERAL CONTRACTOR (Provide information regarding firm):
1. Name and address of firm:
____________________________________________________________________________________
a. Under what other name(s) has your business operated?
____________________________________________________________________________________
b. Business form (corporation, partnership, etc.)
_________________________________________________
Date of formation:
_______________________________________________________________________
Principal location:
_______________________________________________________________________
Names of Officers of Corporation, or Partners:

____________________________________________________________________________________
2. Provide a list of the names, titles and years of experience of all principal members of the prospective firm’s
staff who will be available and assigned to this particular project. Properly label and identify the attachment
covering this item.
3. Has your firm or any predecessor firm defaulted on a contract or had work terminated for non-performance
within the past five (5) years? If so, on a separate sheet describe the project, owner, date and circumstances/reasons.
No ___ Yes ___
4. Has your firm or any predecessor firm been denied a consent of surety, a bid guarantee, or a performance
bond within the past twelve (12) months? If so, on a separate sheet describe the circumstances/reasons.
No ___ Yes ___
5. Provide evidence of successful experience on at least two (2) projects involving separate historic

buildings or sites involving similar activities and scope of work as the subject project, particularly
rehabilitation, listed or qualified to be listed on the Secretary of Interior’s National Register of Historic
Places, completed in compliance with the Secretary of the Interior’s Standards for the Treatment of
Historic Properties (1995) within the past five (5) years preceding the date of the execution of this
qualification form. At least one of these projects must have been reviewed by a State Historic
Preservation Office, the Maine Historic Preservation Commission (MHPC), or the historic review agency
of a county or municipal authority. The aggregate construction cost of each project should be on the order
CONTRACTOR’S & SUBCONTRACTOR’S QUALIFICATION STATEMENT
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of at least $200,000.

Project #____:
Project Name: _________________________________________________________________________________
Location:_____________________________________________________________________________________
Approximate Construction Date of the Historic Building (Structure or Site): ________________________________
Construction Cost:_______________________________ Completion Date: _______________________________
On-Site Project Supervisor: ______________________________________________________________________
Scope of Work and Nature of Project:
Owner:
_______________________________________________________________________________________
Owner’s Contact Person: ________________________________________________________________________
Phone: ____________________________________ Fax: ______________________________________
Architect:
_____________________________________________________________________________________
Architect’s Contact Person: ______________________________________________________________________
Phone: ____________________________________ Fax: ______________________________________
Reviewed by (name of Historic Review Agency):

6. PROPOSED FULL-TIME ON-SITE PROJECT SUPERVISOR

Provide evidence of successful full-time on-site supervision experience on at least two (2) projects at a
historic building or site involving similar activities and scope of work as the subject project,
particularly rehabilitation of historic buildings, completed in compliance with the Secretary of the
Interior’s Standards for the Treatment of Historic Properties (1995) within the past five (5) years
preceding the date of the execution of the qualifications statement. At least one of these projects must
have been reviewed by a State Historic Preservation Office, the Maine Historic Preservation Commission
(MHPC), or the historic review agency of a county or municipal authority. The site project supervisor
shall be present or in direct contact with the work crews on the site at all times work is taking place. The
aggregate construction cost of each project should be on the order of at least $200,000.

Name of Proposed On-Site Project Supervisor: _______________________________________________________
Address of Proposed On-Site Project Supervisor: _____________________________________________________
Years of On-Site Project Supervision Experience, Itemized by Firm:
_____________________________________________________________________________________________

CONTRACTOR’S & SUBCONTRACTOR’S QUALIFICATION STATEMENT
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Project #____:
Project Name: _________________________________________________________________________________
Location:_____________________________________________________________________________________
Approximate Construction Date of the Historic Building (Structure or Site): ________________________________
Construction Cost:_______________________________ Completion Date: _______________________________
Scope of Work and Nature of Project:
Owner:
_______________________________________________________________________________________
Owner’s Contact Person: ________________________________________________________________________
Phone: ____________________________________ Fax: ______________________________________
Architect:
_____________________________________________________________________________________
Architect’s Contact Person: ______________________________________________________________________
Phone: ____________________________________ Fax: ______________________________________
Reviewed by (name of Historic Review Agency):

7. PRIME CONTRACTOR OR GENERAL CONTRACTOR

Provide the following information on all current projects in progress:
(Use additional sheets as necessary)

Current Project #____:
Project Name:
Location:
Owner:
_______________________________________________________________________________________
Owner’s Contact Person: ________________________________________________________________________
Phone: ____________________________________ Fax: ______________________________________
Architect:
_____________________________________________________________________________________
Architect’s Contact Person: ______________________________________________________________________
Phone: ____________________________________ Fax: ______________________________________
Contract Amount: ______________________________________________________________________________
Scheduled Completion Date: _____________________________________________________________________

CONTRACTOR’S & SUBCONTRACTOR’S QUALIFICATION STATEMENT

00550 - 4

Rykerson Architecture

Wood Island Life Saving Station – Materials and Services

March 23, 2018

8. SUBCONTRACTORS TO THE PRIME/GENERAL CONTRACTOR

Provide the following information on all subcontractors proposed for this project:
(Use additional sheets as necessary)
Subcontractor #__:
Name and address of firm: _______________________________________________________________________
_____________________________________________________________________________________________
a. Under what other name(s) has your business operated?
________________________________________________
__________________________________________________________________________________________
b. Business form (corporation, partnership, etc.) _________________________________________________
Date of formation: _______________________________________________________________________
Principal location: _______________________________________________________________________
Names of Officers of Corporation, or Partners: ________________________________________________
______________________________________________________________________________________
______________________________________________________________________________________
c. Trades or Services Provided:
d. List 3 References (Name and Phone):

CERTIFICATION
I (we), the undersigned, certify the truth and correctness of all statements and answers contained herein.
Date:
Name of Prospective Firm:
Address of Prospective Firm: ___________________________________________________________________
_____________________________________________________________________________________________
Phone: ____________________________________ Fax: ______________________________________
By: (signature, no stamp):
(Print/type name and title)
Witnessed: (If a Corporation, by a Secretary of the Corporation)
By: (signature, no stamp):
(Print/type name and title)
Subscribed and sworn to before me Notary Public of the State
this _________ day of ____________ 2017 Of _________________________________
My commission expires:
____________________________________
____________________________________

CONTRACTOR’S & SUBCONTRACTOR’S QUALIFICATION STATEMENT
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(Signature and Seal)

END OF SECTION 00550
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SECTION 00650 – NOTICE TO PROCEED
NOTICE TO PROCEED
TO:

PROJECT:

Materials and Services
Wood Island Life Saving Station
Kittery, Maine

You are hereby notified to commence __________________ Work in accordance with the final
Agreement dated the
day of ___ , 2018, on or before the
day of _____ , 2018, and you are
to substantially complete the Work by the
day of _____ , 20__.
The date of final completion of all Work is therefore the

day of

_____ , 20__.

You are required to return an acknowledged copy of this Notice to Proceed to the Owner.
Dated this

day of ____

, 20__.

(Owner)
By:
Title:
ACCEPTANCE OF NOTICE
Receipt of the above Notice to Proceed is hereby acknowledged.
By:
this the ________ day of ________, 20__
By:
Title:

END OF SECTION 00650

NOTICE TO PROCEED
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SECTION 00810 – DAVIS-BACON ACT (DBA)
The Project you are bidding on may be partially funded with a National Park Service Maritime Heritage
Grant. In particular the pier structure or south sea wall construction may use the Park Service funding. If
so, bidders will be notified and all work on those portions of the project using those federal funds must
comply with the Davis-Bacon Act (DBA). The DBA states that all work performed over two thousand
dollars ($2,000) requires all laborers and mechanics employed by CONTRACTORS and SUB-BIDDERS
be paid wages at rates not less than those prevailing on similar construction as determined by the
Secretary of Labor for the United States. For this project the selected CONTRACTOR shall meet the
General Building wage rate sheets attached to this section.
CONTRACTORS are required to:
1. Submit certified time sheets/payroll report form WH-347 for all hours of work on the project.
The payroll report will include the names, titles and rate of pay for all employees working
on the project. Owners of CONTRACTOR firms who perform the work themselves must
list their name, work classification including “owner” and the daily and total of hours
worked on the project but the owner need not list his/her rate of pay or amount earned
and
2. Notify OWNER’S REPRESENTATIVE and PROJECT MANAGER of project schedule, so
employee interviews may be conducted.
The most recent wage determinations for Davis-Bacon compliance, a copy of the payroll time sheet form
WH-347, which must be completed front and back with an authorized signer, a copy of the employee
interview form, which will be used to interview all workers, and the Federal Labor Standards Provisions
are attached. Please contact Deane Rykerson of Rykerson Architecture 207-439-8755 for additional
information if necessary.

ATTACHMENTS FOLLOW

DAVIS-BACON ACT (DBA)
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SECTION 00830 – MINORITY AND WOMAN BUSINESS ENTERPRISE REQUIREMENTS

MINORITY AND WOMAN BUSINESS ENTERPRISE REQUIREMENTS
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SECTION 00905– CHANGE ORDER
No.
PROJECT:
MATERIALS AND SERVICES
Wood Island Life Saving Station
Kittery Point, Maine

DATE OF ISSUANCE:

OWNER’S REPRESENTATIVE:
Wood Island Life Saving Station Association
ARCHITECT: Rykerson Architecture
CONTRACT FOR:
You are directed to make the following changes in the Contract Documents.
Description:
Purpose of Change Order:
Attachments:
CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price
$

Original Contract Time

Previous Change Orders
$

Net change from previous Change Orders

Contract Price prior to this Change Order
$

Contract Time Prior to this Change Order

Net Increase (decrease) of this Change Order
$

Net Increase (decrease) of this Change Order

Contract Price with all approved Change Orders
$

Contract Time with all approved Change Orders

RECOMMENDED:

APPROVED:

APPROVED:

by:

by:

by:

Architect
Date:

CHANGE ORDER

Owner’s Representative
Date:

Contractor
Date:
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SECTION 00910– CERTIFICATE OF SUBSTANTIAL COMPLETION
PROJECT:
REPAIR PHASE II
Wood Island Life Saving Station
Kittery Point, Maine
DATE OF ISSUANCE:
OWNER’S REPRESENTATIVE: Wood Island Life Saving Station Association
CONTRACTOR:

PROJECT MANAGER: ______________

This Certificate of Substantial Completion applies to all Work under the Contract Documents or to the
following specified parts thereof:

To
OWNER’S REPRESENTATIVE
And To
CONTRACTOR
The Work to which this Certificate applies has been inspected by authorized representatives of Owner’s
Representative, Contractor and Architect, and that Work is hereby declared to be substantially complete
in accordance with the Contract Documents on
______________________________
Date of Substantial Completion
A tentative list of items to be completed or corrected is attached hereto. This list may not be all-inclusive,
and the failure to include an item in it does not alter the responsibility of Contractor to complete all the
Work in accordance with the Contract Documents. The items in the tentative list shall be completed or
corrected by Contractor within _________________ days of the above date of Substantial Completion.
From the date of Substantial Completion the responsibilities between Owner’s Representative and
Contractor for security, operation, safety, maintenance, heat, utilities, insurance and warranties and
guarantees shall be as follows:
RESPONSIBILITIES:
OWNER:

CONTRACTOR:

SUBSTANTIAL COMPLETION
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The following documents are attached to and made a part of this Certificate:
[For items to be attached see definition of Substantial Completion as supplemented and other specifically
noted conditions precedent to achieving Substantial Completion as required by Contract Documents.]
This certificate does not constitute an acceptance of Work not in accordance with the Contract Documents
nor is it a release of Contractor's obligation to complete the Work in accordance with the Contract
Documents.
Executed by Project Manager on

, 20__
PROJECT MANAGER
By
(Authorized Signature)

Contractor accepts this Certificate of Substantial Completion on

, 20

CONTRACTOR
By
(Authorized Signature)
Owner’s Representative accepts this Certificate of Substantial Completion on

, 20

OWNER’S REPRESENTATIVE
By
(Authorized Signature)

SUBSTANTIAL COMPLETION
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SECTION 00915– CERTIFICATE OF FINAL COMPLETION
PROJECT:
Materials and Services
Wood Island Life Saving Station
Kittery Point, Maine

Owner's Project No.

Agreement Date:

Contract Description: Materials and Services, Wood Island Life Saving Station, Kittery Point, Maine
Completion Date per Agreement and Change Orders:
FINAL CERTIFICATION OF CONTRACTOR
I hereby certify that the WORK as identified in the Final Estimate of Payment for
construction CONTRACT WORK dated _______________, represents full compensation for the
AGREEMENT and authorized changes.
Date

Contractor
Signature
Title
FINAL CERTIFICATION OF PROJECT MANAGER

I have reviewed the CONTRACTOR’S Final Payment Request dated __________________
and hereby certify that to the best of my knowledge, the cost of the WORK identified on the Final
Estimate represents full compensation for actual value of WORK completed and that the WORK has
been completed in accordance with the terms of the AGREEMENT and authorized changes.
Date

Project Manager
Signature
Title
FINAL ACCEPTANCE OF OWNER’S REPRESENTATIVE

I, as representative of the Owner, accept the above Final Certifications and authorize Final
Payment in the amount of $___________________ .
The guaranty for all WORK completed
FINAL COMPLETION
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subsequent to the date of SUBSTANTIAL COMPLETION, expires one (1) year from the date of this
Final Acceptance.
Date

Owner’s Representative
Authorized Representative

END SECTION 00915

FINAL COMPLETION
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SECTION 01010 - SUMMARY
PART 1 - GENERAL
1.1

WORK COVERED BY CONTRACT DOCUMENTS

A.

Project Identification: Project, in large part, consists of exterior work includes constructing a
new pier structure as well as chimney repair and new gutters on the Station. A new disposal
field is also requested. Interior repairs in the Station include, new stairs, railings, and some
stair landings, finished floors, insulation, plaster walls and interior door installation and other
repairs.
Some services are also requested for Project Manager, Insurance Services and Landing Craft.
The materials to perform these tasks are also requested in this bid.

B.

Architect Identification: The Contract Documents, dated March 15, 2018 were prepared for
the Project by Rykerson Architecture, 1 Salt Marsh Lane, Kittery Point ME 03905.

C.

The Work consists of renovations and alterations including but not limited to:
Exterior
New gutter system connected to cistern.
Construct a new pier structure, gangway, float system.
Other misc. exterior carpentry; as described.
Demolition of north sea wall.
Install disposal field.
Chimney repair.
Interior
Finished stairs, floors, railings, landings, trap door.
Plaster walls.
Insulation.
Casework (baseboards, chair rails, shelves, door and window frames / plinths, lockers, etc).
Doors.
Clean and repair cistern.
Other misc. finished interior carpentry; as described.

SUMMARY OF WORK
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B.

Construction contract.
1.

1.2

March 23, 2018

‘Stipulated Sum’ AIA contract A101.

USE OF PREMISES

General: Contractor shall have full use of premises for construction operations, including use of
Project Site, during construction period. Contractor's use of premises is limited only by Owner
Representatives’ right to perform work or to retain other contractors on portions of Project. Special
attention should be taken to the valuable historic fabric in this project.
1.3

SPECIFICATION FORMATS AND CONVENTIONS

A.

Specification Format: The Specifications are organized into Divisions and Sections using the
16-division format and CSI/CSC's "MasterFormat" numbering system.

B.

Specification Content: The Specifications use certain conventions for the style of language
and the intended meaning of certain terms, words, and phrases when used in particular
situations. These conventions are as follows:
1.

Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as appropriate.
Words implied, but not stated, shall be inferred as the sense requires. Singular words
shall be interpreted as plural, and plural words shall be interpreted as singular where
applicable as the context of the Contract Documents indicates.

2.

Imperative mood and streamlined language are generally used in the Specifications.
Requirements expressed in the imperative mood are to be performed by Contractor.
Occasionally, the indicative or subjunctive mood may be used in the Section Text for
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by
others when so noted.
a.

The words "shall," "shall be," or "shall comply with," depending on the context,
are implied where a colon (:) is used within a sentence or phrase.

END OF SECTION 01010

SUMMARY OF WORK
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01015 - MATERIALS

Interior
Interior Doors
Quantity: See Section 09002, Interior Door Schedule.
Specifications: See Section 08213, Interior Door Specifications.

Fee Structure: Owner’s Representative will agree to pay the Interior Door provider
a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Interior doors

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Interior Door materials
provider intend that the relationship established between them is that of the client
and independent contractor. No agent, employee, or servant of the Shingles
materials provider is or may deemed to be an employee, agent or servant of the
Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Interior Doors
materials provider intend to create a binding contract listing the elements found in
this bid and other elements as will be negotiated.

MATERIALS
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Finished Floors
Quantity: All First, Second, Third floor areas except concealed areas: Cooler
103/Underroof 203A, 203B, 203C/ Storage 206A, 206B/ Storage 302.
Specifications: See Section 06200, Finished Carpentry Specifications.

Fee Structure: Owner’s Representative will agree to pay the Interior Door provider
a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Finished Floors

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Finished Floor materials
provider intend that the relationship established between them is that of the client
and independent contractor. No agent, employee, or servant of the Finished Floors
materials provider is or may deemed to be an employee, agent or servant of the
Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Finished Floor
materials provider intend to create a binding contract listing the elements found in
this bid and other elements as will be negotiated.

MATERIALS
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Plaster
Quantity: All interior walls at First, Second, Third floor areas except concealed
areas: Entry 101/Cooler 103/ Boat Room 109/Landing 201/Underroof 203A, 203B,
203C/ Storage 206A, 206B/ Landing 301/Storage 302.
Specifications: See Section 09210, Plaster Specifications.

Fee Structure: Owner’s Representative will agree to pay the Plaster provider a
lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description

Bid Price

Plaster

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Plaster materials
provider intend that the relationship established between them is that of the client
and independent contractor. No agent, employee, or servant of the Plaster materials
provider is or may deemed to be an employee, agent or servant of the Owner’s
Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Plaster materials
provider intend to create a binding contract listing the elements found in this bid
and other elements as will be negotiated.

MATERIALS
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Case Work / Historic Fabric
Quantity: See drawings of building interior.
Specifications: See Section 06200, Finished Carpentry

Fee Structure: Owner’s Representative will agree to pay the Case Work, Historic
Fabric provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Case Work, Historic Fabric

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Case Work, Historic
Fabric materials provider intend that the relationship established between them is
that of the client and independent contractor. No agent, employee, or servant of the
Case Work, Historic Fabric materials provider is or may deemed to be an employee,
agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Case Work,
Historic Fabric materials provider intend to create a binding contract listing the
elements found in this bid and other elements as will be negotiated.

MATERIALS
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Insulation
Quantity: All exterior wall cavities and inside roof areas.
Specifications: See Section 07210, Insulation Specifications.

Fee Structure: Owner’s Representative will agree to pay the Insulation provider a
lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Insulation

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Insulation materials
provider intend that the relationship established between them is that of the client
and independent contractor. No agent, employee, or servant of the Insulation
materials provider is or may deemed to be an employee, agent or servant of the
Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Insulation
materials provider intend to create a binding contract listing the elements found in
this bid and other elements as will be negotiated.

MATERIALS
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Electrical Supplies
Quantity: See Electrical Drawings. 09400
Specifications: See Electrical Specifications. 09400
Other: Bidders are encouraged to provide prices for portions or all of the items
listed. For example, a generator provider may give a bid for only the generator.

Fee Structure: Owner’s Representative will agree to pay the Electrical Supplies
provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Electrical Supplies

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Electrical Supplies
materials provider intend that the relationship established between them is that of
the client and independent contractor. No agent, employee, or servant of the
Electrical Supplies materials provider is or may deemed to be an employee, agent or
servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Electrical
Supplies materials provider intend to create a binding contract listing the elements
found in this bid and other elements as will be negotiated.

MATERIALS
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Plumbing Supplies
Quantity: See Plumbing Drawings. 09400
Specifications: See Plumbing Specifications. 09400
Other: Bidders are encouraged to provide prices for portions or all of the items
listed. For example, a provider of pumps may give a bid for only the pumps.

Fee Structure: Owner’s Representative will agree to pay the Plumbing Supplies
provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Plumbing Supplies

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Plumbing Supplies
materials provider intend that the relationship established between them is that of
the client and independent contractor. No agent, employee, or servant of the
Plumbing Supplies materials provider is or may deemed to be an employee, agent or
servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Plumbing
Supplies materials provider intend to create a binding contract listing the elements
found in this bid and other elements as will be negotiated.

MATERIALS
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EXTERIOR
Shed Windows
Quantity: See Window Schedule, Shed.
Design: See Shed Drawings A-10.
Specifications: See Section 08210, Window Specifications

Fee Structure: Owner’s Representative will agree to pay the Shed Windows
provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Shed Windows provider
intend that the relationship established between them is that of the client and
independent contractor. No agent, employee, or servant of the Shed Windows
provider is or may deemed to be an employee, agent or servant of the Owner’s
Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Shed Windows
provider intend to create a binding contract listing the elements found in this bid
and other elements as will be negotiated.

MATERIALS
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Other Doors (Shed and Pier)
Quantity: See Door Schedule Shed / Pier: 09002 a
Specifications: See Section 08212, Exterior Door Specifications.

Fee Structure: Owner’s Representative will agree to pay the Exterior Door
provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Doors Shed / Pier

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Other Doors provider
intend that the relationship established between them is that of the client and
independent contractor. No agent, employee, or servant of the Other Doors provider
is or may deemed to be an employee, agent or servant of the Owner’s
Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Other Doors
provider intend to create a binding contract listing the elements found in this bid
and other elements as will be negotiated.

MATERIALS
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Shed Materials
Quantity: See Section 09211, Shed Materials.
Specifications: See Section 09211 a, Shed Plan.

Fee Structure: Owner’s Representative will agree to pay the Shed Materials
provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Shed Materials

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Shed Materials provider
intend that the relationship established between them is that of the client and
independent contractor. No agent, employee, or servant of the Shed Materials
provider is or may deemed to be an employee, agent or servant of the Owner’s
Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Shed Materials
provider intend to create a binding contract listing the elements found in this bid
and other elements as will be negotiated.

MATERIALS
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Pier, Gangway, Float Materials
Quantity: See Final Design North Sea Wall / Pier, Gangway, Float
Specifications: See Sections 05120 and 02398
Other: The Maine National Guard is expected to construct the wooden decking,
handrails and float for the pier. The bidder is to provide pricing for constructing the
pier structure and providing all materials including gangway and float.

Fee Structure: Owner’s Representative will agree to pay the Float Materials
provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Pier, Gangway, Float Materials

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Float Materials
provider intend that the relationship established between them is that of the client
and independent contractor. No agent, employee, or servant of the Float Materials
provider is or may deemed to be an employee, agent or servant of the Owner’s
Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Float Materials
provider intend to create a binding contract listing the elements found in this bid
and other elements as will be negotiated.

MATERIALS
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North Sea Wall Rock
Quantity:
212 tons (118 Cubic Yards) of rock fill NHDOT 585.3 Class C target
425 tons (235 Cubic Yards) of armor stone NHDOT 583.1 Class A target
Specifications: See Section 09320, North Sea Wall Rock Specifications.
Other: Maine National Guard to pick up all rock at quarry in their own trucks. No
delivery needed. Meeting schedule for rock availability is critical. See Landing Craft
Schedule.

Fee Structure: Owner’s Representative will agree to pay the North Sea Wall Rock
provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
North Sea Wall Rock

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the North Sea Wall Rock
materials provider intend that the relationship established between them is that of
the client and independent contractor. No agent, employee, or servant of the North
Sea Wall Rock materials provider is or may deemed to be an employee, agent or
servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the North Sea Wall
Rock materials provider intend to create a binding contract listing the elements
found in this bid and other elements as will be negotiated.

MATERIALS
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North Sea Wall Blocks
Quantity: See Section 09310, North Sea Wall Block Schedule.
Specifications: See Section 09310, North Sea Wall Block Specifications.
Other: See Section 09310.
Change Order: If additional funding is secured after this bid is advertised, a
possibility exists for a change order to purchase and deliver additional block for the
south sea wall.

Fee Structure: Owner’s Representative will agree to pay the North Sea Wall Block
provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
North Sea Wall Blocks

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the North Sea Wall Block
provider intend that the relationship established between them is that of the client
and independent contractor. No agent, employee, or servant of the North Sea Wall
Block materials provider is or may deemed to be an employee, agent or servant of
the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the North Sea Wall
Block materials provider intend to create a binding contract listing the elements
found in this bid and other elements as will be negotiated.

MATERIALS
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Cast in Place Concrete
Quantity: Approximately 121 cubic yards.
Specifications: See Section 03300.
Other: See Section 09311

Fee Structure: Owner’s Representative will agree to pay the Concrete provider a
lump sum as negotiated through this public bidding process.
Item Number
1)
2)
3)
Sub Total
Donation
Grand Total

Description
Cast in Place Concrete
Staff to assist with forms
Staff to oversee pour mix

Bid Price

Schedule: Provide the estimated schedule to create these materials.
Independent Contractor: Owner’s Representative and the Concrete provider
intend that the relationship established between them is that of the client and
independent contractor. No agent, employee, or servant of the Concrete provider is
or may deemed to be an employee, agent or servant of the Owner’s Representative.
Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.
Final Agreement to be Created: Owner’s Representative and the Concrete
provider intend to create a binding contract listing the elements found in this bid
and other elements as will be negotiated.

MATERIALS
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Gutters and Downspouts
Quantity: Refer to Exterior Elevation Drawings
Specifications: See Section Drawings of Building.

Fee Structure: Owner’s Representative will agree to pay the Gutter provider a
lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Gutters and Downspouts

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Gutter provider intend
that the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Gutter provider is or may deemed
to be an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Gutter provider
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.

MATERIALS
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SECTION 01015 – SPECIAL REQUIREMENTS
PART 1 - GENERAL
1.01

SEQUENCE OF WORK

A.

The CONTRACTOR shall notify the PROJECT MANAGER in writing of deficiencies in
scope or schedule that affect this Contract.

B.

The CONTRACTOR shall work in conjunction with the Wood Island Life Saving Association
(WILSSA), the Maine State Historic Preservation Officer (SHPO), and others to provide
access to the Site Building during the project to allow for potential rehabilitation activities.

C.

The CONTRACTOR shall be aware of the potential for the sequencing or scope of work to be
altered as a result of State of Maine Historical Preservation Commission (MHPC) and Maine
State Historic Preservation Officer (SHPO) approvals.

1.02

CONTRACTOR’S PERSONNEL

A. The OWNER’S REPRESENTATIVE shall have the authority to require the CONTRACTOR to
replace or remove employees from the project that, in the opinion of the OWNER’S
REPRESENTATIVE, are not working in the best interest of the OWNER’S
REPRESENTATIVE and/or Project. This applies to all personnel from laborers, equipment
operators to foremen and superintendents.
1.03

TRANSPORTATION TO AND FROM ISLAND
A.

1.04
A.
1.05
A.

The CONTRACTOR shall provide all transportation to and from Wood Island for all personnel
from laborers, equipment operators to foremen and superintendents as well as all materials and
waste products. CONTRACTOR shall arrainge for berthing of any vessels necessary for
transportation. Two moorings are able to be provided by OWNER’S REPRESENTATIVE at
Wood Island for the use of CONTRACTOR vessel(s).
NO SMOKING ALLOWED ON WOOD ISLAND
Due to the extreme risk of fire, there is no smoking allowed whatsoever on Wood Island. No
open fires of any kind are permitted.
REPORTING OF ANY SAFETY INCIDENTS
In addition to the requirements regarding safety in this contract, any safety incidents must be
reported immediately to the Project Manager.

END OF SECTION 01015

SPECIAL REQUIREMENTS
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01030 - SERVICES
Project Manager
Scope of Services:
The Project Manager shall provide Project Management/Clerk of the Works services
for Phase Three Repair of the Wood Island Life Saving Station. The Project Manager
shall enforce that the requirements of the general contractor and sub-bidders found
in the final bidding documents as completed and approved by the Owner’s
Representative. This shall include overseeing the general contractor and any subbidder to enforce the budget and schedule.
The Project Manager will also provide services to review invoices from the general
contractor and, if applicable, process those in a reasonable time to the Project
Administrator, The State of Maine Historic Preservation Officer, for payment. The
Project Manager will visit the work site weekly and generate written reports of
activity at Wood Island Station for the use of Owner’s Representative every two
weeks summarizing the work accomplished in comparison to the established
schedule and budget, the work expected to be upcoming, any safety events, and any
concerns or suggestions for improvement of general contractor or any sub-bidder
performance and safety.

Dates of Performance:
The Project Manager shall commence work on the project on May 1, 2018, or
thereabouts and will continue until the project is completed but no later than
October 30, 2017.

Fee Structure:
Owner’s Representative will agree to pay the Project Manager a lump sum as
negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

SERVICES

Task
Project Manager

Bid Price

01030
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Payments: Payment will be made by the Owner’s Representative to the Project
Manager based upon receipt and approval of a monthly invoice from the Project
Manager. Owner’s Representative shall issue payment to the Project Manager
within thirty (30) days of receipt and approval of the invoice for Application for
Payment.

Independent Contractor: Owner’s Representative and the Project Manager intend
that the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Project Manager is or may deemed
to be an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Project Manager
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.

SERVICES
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Insurance Services:
Scope of Services:
The Owner’s Representative, the Wood Island Life Saving Station Association, seeks
public bids for its insurance needs.
Those insurance needs include flood insurance and general liability insurance.

Flood Insurance Policy Specifics:
$250,000 building replacement cost.
$10,000 deductable.
One year duration.

General Liability Specifics:
General Aggregate Limit, $2 million.
Each Occurrence Limit, $1 million.
Deductible per occurrance, $1,000.
One year duration.

Fee Structure:
Owner’s Representative will pay the Insurance provider a lump sum as negotiated
through this public bidding process.

Item Number
1)
2)
Sub Total
Donation
Grand Total

Task
Flood Insurance
General Liability

Bid Price

Portions of Bid to be Acceptable / Portions May Be Awarded:

SERVICES
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Owner’s Representative reserves the right to award portions of the Insurance
Services to one Bidder and other elements to another Bidder or none at all. Bidders
may bid both or one of the Insurance Services.

Timing of Policies Effective Date:
Insurance is to be bound upon written acceptance by Owner’s Representative.

SERVICES
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Landing Craft
Quantity: See Landing Craft Draft Schedule dated March 23, 2018.
Other: Landing craft provider must be able to produce a US Coast Guard certificate
of inspection for hauling all of the materials listed in this bid. Preference for craft
also licensed to transport passengers, specifically transporting the Maine National
Guard personnel. Landing craft must be able to access Wood Island. Note
assumptions in Landing Craft Draft Schedule. Those assumptions are not
mandatory, but are preferred.

Fee Structure: Owner’s Representative will agree to pay the Landing Craft provider
a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Landing Craft

Bid Price

Schedule: Review the draft schedule and confirm ability to provide this service.

Independent Contractor: Owner’s Representative and the Landing Craft provider
intend that the relationship established between them is that of the client and
independent contractor. No agent, employee, or servant of the Landing Craft
provider is or may deemed to be an employee, agent or servant of the Owner’s
Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Landing Craft
provider intend to create a binding contract listing the elements found in this bid
and other elements as will be negotiated.
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Construct Pier Structure, Gangway, Float
Quantity: See Final Design North Sea Wall, Pier.
Specifications: See Section 02938, 05102.
Other: The Maine National Guard is expected to construct the wooden decking,
handrails and float for the pier. The bidder is to provide pricing for constructing the
pier structure and providing all materials including gangway and float.

Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Pier, Gangway, Float

Bid Price

Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.

SERVICES
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Install Finished Floors
Quantity: See Section 01015, Finished Floors Schedule.

Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Install Finished Floors

Bid Price

Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.

SERVICES
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Install Plaster
Quantity: See Section 01015, Plaster Schedule.

Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Install Plaster

Bid Price

Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.

SERVICES
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Install Insulation
Quantity: See Section 01015
Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Install Insulation

Bid Price

Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.
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Install Interior Doors
Quantity: See Section 09002, Interior Doors Schedule.

Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Install Interior Doors

Bid Price

Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.
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Install Case Work / Historic Fabric
Quantity: See drawings (especially A-12 through A -16 and A-19).

Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)

Description
Install Case Work / Historic
Fabric

Bid Price

Sub Total
Donation
Grand Total
Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.
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Cistern Sealing / Repair
Quantity: One historic cistern
Specifications: See Sections 03300, 03313, 03314, 03315

Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Cistern Sealing / Repair

Bid Price

Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.
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Chimney Repair
Quantity: East Chimney only.
Specifications: See Section 04901, Masonry Restoration

Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Chimney Repair

Bid Price

Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.
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Provide Disposal Field
Quantity: See Section 09600
Specifications: See Section 09600

Fee Structure: Owner’s Representative will agree to pay the Disposal Field
provider a lump sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Disposal Field

Bid Price

Schedule: Provide the estimated schedule to create these materials.

Independent Contractor: Owner’s Representative and the Disposal Field provider
intend that the relationship established between them is that of the client and
independent contractor. No agent, employee, or servant of the Disposal Field
provider is or may deemed to be an employee, agent or servant of the Owner’s
Representative.

Proof of Qualifications: Bidder, if requested, shall provide three examples of
previous work of a similar nature with a historic property in the past five years and,
upon request, the names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Disposal Field
provider intend to create a binding contract listing the elements found in this bid
and other elements as will be negotiated.
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Demolish North Wall
Quantity: Demolish one sea wall, approximately 260 feet long.
Specifications: Remove existing wall and expose ledge. Leave debris on island in
erosion void on north side of island.
Other: Timing is critical. This work must be accomplished before June 1 when the
Maine National Guard arrives. Leave all remnants of north sea wall broken up in
void behind wall.

Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Demolish North Sea Wall

Bid Price

Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.
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Gutter System Creation, Connect to Cistern
Quantity: Refer to Exterior Elevation Drawings
Specifications: See Drawings.
Other: Additional work will likely be added to this element to allow the excess
water from cistern and reverse osmosis system to exit the building.

Fee Structure: Owner’s Representative will agree to pay the Contractor a lump
sum as negotiated through this public bidding process.

Item Number
1)
Sub Total
Donation
Grand Total

Description
Gutter System to Cistern

Bid Price

Schedule: Provide the estimated schedule to provide this service.

Independent Contractor: Owner’s Representative and the Contractor intend that
the relationship established between them is that of the client and independent
contractor. No agent, employee, or servant of the Contractor is or may deemed to be
an employee, agent or servant of the Owner’s Representative.

Proof of Qualifications: Bidder shall provide three examples of previous work of a
similar nature with a historic property in the past five years and, upon request, the
names of three referrals.

Final Agreement to be Created: Owner’s Representative and the Contractor
intend to create a binding contract listing the elements found in this bid and other
elements as will be negotiated.
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SECTION 01250 - CONTRACT MODIFICATION PROCEDURES
PART 1 - GENERAL
1.1

SUMMARY
A.

This Section specifies administrative and procedural requirements for handling and processing
Contract modifications.

B.

See Division 1 Section "Unit Prices" for administrative requirements for using unit prices.

1.2

MINOR CHANGES IN THE WORK
A.

1.3

Architect will issue supplemental instructions authorizing Minor Changes in the Work, not
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710,
"Architect's Supplemental Instructions.”
PROPOSAL REQUESTS

A.

Owner’s Representative-Initiated Proposal Requests:
Architect will issue a detailed
description of proposed changes in the Work that may require adjustment to the Contract Sum
or the Contract Time. If necessary, the description will include supplemental or revised
Drawings and Specifications.
1.

Proposal Requests issued by Architect are for information only. Do not consider them
instructions either to stop work in progress or to execute the proposed change.

2.

Within time specified in Proposal Request after receipt of Proposal Request, submit a
quotation estimating cost adjustments to the Contract Sum and the Contract Time
necessary to execute the change.
a.
b.
c.

B.

Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.
Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.
Include an updated Contractor's Construction Schedule that indicates the effect of
the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the
Contract, Contractor may propose changes by submitting a request for a change.
1.

Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of
the proposed change on the Contract Sum and the Contract Time.

CONTRACT MODIFICATION PROCEDURES
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2.
3.
4.

5.

C.
1.4
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Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.
Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.
Include an updated Contractor's Construction Schedule that indicates the effect of the
change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.
Comply with requirements in Division 1 Section "Product Requirements" if the
proposed change requires substitution of one product or system for product or system
specified.

Proposal Request Form: Use AIA Document G709.
CHANGE ORDER PROCEDURES

A.
1.5

On Owner's Representative’s approval of a Proposal Request, Architect will issue a Change
Order for signatures of Owner’s Representative and Contractor on AIA Document G701.
CONSTRUCTION CHANGE DIRECTIVE

A.

Construction Change Directive: Architect may issue a Construction Change Directive on AIA
Document G714. Construction Change Directive instructs Contractor to proceed with a
change in the Work, for subsequent inclusion in a Change Order.
1.

B.

Construction Change Directive contains a complete description of change in the Work.
It also designates method to be followed to determine change in the Contract Sum or
the Contract Time.

Documentation: Maintain detailed records on a time and material basis of work required by
the Construction Change Directive.
1.

After completion of change, submit an itemized account and supporting data necessary
to substantiate cost and time adjustments to the Contract.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)
END OF SECTION 01250
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SECTION 01290 - PAYMENT PROCEDURES
PART 1 - GENERAL
1.1

SUMMARY
A.

1.2

This Section specifies administrative and procedural requirements necessary to prepare and
process Applications for Payment.
SCHEDULE OF VALUES

A.

Coordination: Coordinate preparation of the Schedule of Values with preparation of
Contractor's Construction Schedule.
1.
2.

B.

Correlate line items in the Schedule of Values with other required administrative forms
and schedules, including Submittals Schedule and Application for Payment forms with
Continuation Sheets.
Submit the Schedule of Values to Project Manager at earliest possible date but no later
than seven days before the date scheduled for submittal of initial Applications for
Payment.

Format and Content: Use the table from the General Bid Form at 00300 for the Schedule of
Values. Provide at least one line item for each Specification Section.
1.

Identification: Include the following Project identification on the Schedule of Values:
a.
b.
c.
d.

2.

Project name and location.
Name of Architect.
Contractor's name and address.
Date of submittal.

Arrange the Schedule of Values in tabular form with separate columns to indicate the
following for each item listed:
a.
b.
c.
d.
e.
f.
g.

Related Specification Section or Division.
Description of the Work.
Name of subcontractor.
Name of manufacturer, fabricator, or subcontractor.
Name of supplier.
Change Orders (numbers) that affect value.
Dollar value.
Percentage of the Contract Sum to nearest one-hundredth percent, adjusted to
total 100 percent.

3.

Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with the
Project Manual table of contents. Provide several line items for principal subcontract
amounts, where appropriate.

PAYMENT PROCEDURES
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4.
5.
6.
7.

1.3
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Round amounts to nearest whole dollar; total shall equal the Contract Sum.
Provide a separate line item in the Schedule of Values for each part of the Work where
Applications for Payment may include materials or equipment purchased or fabricated
and stored, but not yet installed.
Provide separate line items in the Schedule of Values for initial cost of materials, for
each subsequent stage of completion, and for total installed value of that part of the
Work.
Each item in the Schedule of Values and Applications for Payment shall be complete.
Include total cost and proportionate share of general overhead and profit for each item.
a.

8.
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Temporary facilities and other major cost items that are not direct cost of actual
work-in-place may be shown either as separate line items in the Schedule of
Values or distributed as general overhead expense, at Contractor's option.

Schedule Updating: Update and resubmit the Schedule of Values before the next
Applications for Payment when Change Orders or Construction Change Directives
result in a change in the Contract Sum.

APPLICATIONS FOR PAYMENT
A.

Each Application for Payment shall be consistent with previous applications and payments as
certified by Project Manager and paid for by OWNER’S REPRESENTATIVE.
1.

Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

B.

Payment Application Times: The date for each progress payment is the 15th day of each
month. The period covered by each Application for Payment starts on the day following the
end of the preceding period and ends 15 days before the date for each progress payment.

C.

Payment Application Forms:
Use AIA Document G702 and AIA Document G703
Continuation Sheets as form for Applications for Payment.

D.

Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete
applications without action.
1.
2.

E.

Entries shall match data on the Schedule of Values and Contractor's Construction
Schedule. Use updated schedules if revisions were made.
Include amounts of Change Orders and Construction Change Directives issued before
last day of construction period covered by application.

Transmittal: Submit [3] signed and notarized original copies of each Application for Payment
to Project Manager by a method ensuring receipt within 24 hours. One copy shall include
waivers of lien and similar attachments if required.
1.

Transmit each copy with a transmittal form listing attachments and recording
appropriate information about application.

PAYMENT PROCEDURES
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F.

Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of
mechanic's lien from every entity who is lawfully entitled to file a mechanic's lien arising out
of the Contract and related to the Work covered by the payment.
1.
2.
3.
4.

Submit partial waivers on each item for amount requested, before deduction for
retainage, on each item.
When an application shows completion of an item, submit final or full waivers.
OWNER’S REPRESENTATIVE reserves the right to designate which entities involved
in the Work must submit waivers.
Waiver Delays: Submit each Application for Payment with Contractor's waiver of
mechanic's lien for construction period covered by the application.
a.

G.

6.
7.

List of subcontractors.
Schedule of Values.
Contractor's Construction Schedule (preliminary if not final).
Copies of building permits.
Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work.
Certificates of insurance and insurance policies.
Performance and payment bonds.

Application for Payment at Substantial Completion: After issuing the Certificate of
Substantial Completion, submit an Application for Payment showing 100 percent completion
for portion of the Work claimed as substantially complete.
1.
2.

I.

Submit final Application for Payment with or preceded by final waivers from
every entity involved with performance of the Work covered by the application
who is lawfully entitled to a lien.

Initial Application for Payment: Administrative actions and submittals that must precede or
coincide with submittal of first Application for Payment include the following:
1.
2.
3.
4.
5.

H.
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Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.
This application shall reflect Certificates of Partial Substantial Completion issued
previously for Owner’s Representative occupancy of designated portions of the Work.

Final Payment Application: Submit final Application for Payment with releases and
supporting documentation not previously submitted and accepted, including, but not limited,
to the following:
1.
2.
3.
4.
5.
6.

Evidence of completion of Project closeout requirements.
Insurance certificates for products and completed operations where required and proof
that taxes, fees, and similar obligations were paid.
Updated final statement, accounting for final changes to the Contract Sum.
AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims.”
AIA Document G707, "Consent of Surety to Final Payment."
Evidence that claims have been settled.

END OF SECTION 01290
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SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION
PART 1 - GENERAL
1.1

SUMMARY
A.

This Section includes administrative provisions for coordinating construction operations on
Project including, but not limited to, the following:
1.
2.
3.

1.2

COORDINATION
A.

Coordination: Coordinate construction operations included in various Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate
construction operations, included in different sections that depend on each other for proper
installation, connection, and operation.
1.
2.
3.

B.

C.

Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before
or after its own installation.
Coordinate installation of different components with other contractors to ensure
maximum accessibility for required maintenance, service, and repair.
Make adequate provisions to accommodate items scheduled for later installation.

If necessary, prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports, and list
of attendees at meetings.
1.

Prepare similar memoranda for Owner’s Representative and separate contractors if
coordination of their Work is required.

Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other contractors to avoid
conflicts and to ensure orderly progress of the Work. Such administrative activities include,
but are not limited to, the following:
1.
2.
3.
4.
5.
6.
7.

1.3

General Project coordination procedures.
Coordination Drawings.
Project meetings.

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.
Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.
Progress meetings.
Preinstallation conferences.
Project closeout activities.

SUBMITTALS

PROJECT MANAGEMENT AND COORDINATION
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Coordination Drawings: Prepare Coordination Drawings if limited space availability
necessitates maximum utilization of space for efficient installation of different components or
if coordination is required for installation of products and materials fabricated by separate
entities or if minimizing exposure to elements.
1.
2.

1.4
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Indicate relationship of components shown on separate Shop Drawings.
Indicate required installation sequences.

PROJECT MEETINGS
A.

General: Schedule and conduct meetings and conferences at Project site or approved alternate
location unless otherwise indicated.
1.
2.
3.

B.

Attendees: Inform participants and others involved, and individuals whose presence is
required, of date and time of each meeting. Notify OWNER’S REPRESENTATIVE
and Project Manager of scheduled meeting dates and times.
Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.
Minutes: Record significant discussions and agreements achieved. Distribute the
meeting minutes to everyone concerned, including Owner’s Representative and
Architect, within 3 days of the meeting.

Preconstruction Conference:
Schedule a preconstruction conference before starting
construction, at a time convenient to OWNER’S REPRESENTATIVE and Project Manager,
but no later than 15 days after execution of the Agreement. Hold the conference at Project site
or another convenient location. Conduct the meeting to review responsibilities and personnel
assignments.
1.

2.

Attendees: Authorized representatives of OWNER’S REPRESENTATIVE, Project
Manager, and their consultants; Contractor and its superintendent; major
subcontractors; manufacturers; suppliers; and other concerned parties shall attend the
conference. All participants at the conference shall be familiar with Project and
authorized to conclude matters relating to the Work.
Agenda: Discuss items of significance that could affect progress, including the
following:
a.
b.
c.
d.
e.
f.
g.
h.
i.
j.
k.
l.
m.
n.
o.
p.

Tentative construction schedule.
Phasing.
Critical work sequencing.
Designation of responsible personnel.
Procedures for processing field decisions and Change Orders.
Procedures for processing Applications for Payment.
Distribution of the Contract Documents.
Submittal procedures.
Preparation of Record Documents.
Use of the premises.
Responsibility for temporary facilities and controls.
Parking availability.
Office, work, and storage areas.
Equipment deliveries and priorities.
First aid.
Security.

PROJECT MANAGEMENT AND COORDINATION
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r.
s.
C.
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Progress cleaning.
Working hours.
Logistics of transportation to and from island.

Preinstallation Conferences: Conduct a preinstallation conference at Project site before each
construction activity that requires coordination with other construction.
1.

2.

Attendees: Installer and representatives of manufacturers and fabricators involved in or
affected by the installation and its coordination or integration with other materials and
installations that have preceded or will follow, shall attend the meeting. Advise
Architect of scheduled meeting dates.
Agenda: Review progress of other construction activities and preparations for the
particular activity under consideration, including requirements for the following:
a.
b.
c.
d.
e.
f.
g.
h.
i.
j.
k.
l.
m.
n.
o.
p.
q.
r.
s.
t.
u.

3.
4.

D.
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Contract Documents.
Options.
Related Change Orders.
Purchases.
Deliveries.
Submittals.
Review of mockups.
Possible conflicts.
Compatibility problems.
Time schedules.
Weather limitations.
Manufacturer's written recommendations.
Warranty requirements.
Compatibility of materials.
Acceptability of substrates.
Temporary facilities and controls.
Space and access limitations.
Regulations of authorities having jurisdiction.
Testing and inspecting requirements.
Required performance results.
Protection of construction and personnel.

Record significant conference discussions, agreements, and disagreements.
Do not proceed with installation if the conference cannot be successfully concluded.
Initiate whatever actions are necessary to resolve impediments to performance of the
Work and reconvene the conference at earliest feasible date.

Progress Meetings: Conduct progress meetings at biweekly intervals until construction start,
then weekly until Final Completion. Coordinate dates of meetings with preparation of
payment requests.
1.

Attendees: In addition to representatives of OWNER’S REPRESENTATIVE and
Project Manager, each contractor, subcontractor, supplier, and other entity concerned
with current progress or involved in planning, coordination, or performance of future
activities shall be represented at these meetings. All participants at the conference shall
be familiar with Project and authorized to conclude matters relating to the Work.

PROJECT MANAGEMENT AND COORDINATION
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2.

Agenda: Review and correct or approve minutes of previous progress meeting. Review
other items of significance that could affect progress. Include topics for discussion as
appropriate to status of Project.
a.

b.

Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind
schedule, in relation to Contractor's Construction Schedule. Determine how
construction behind schedule will be expedited; secure commitments from parties
involved to do so. Discuss whether schedule revisions are required to ensure that
current and subsequent activities will be completed within the Contract Time.
Review present and future needs of each entity present, including the following:
1)
2)
3)
4)
5)
6)
7)
8)
9)
10)
11)
12)
13)
14)

3.
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Interface requirements.
Sequence of operations.
Status of submittals.
Deliveries.
Off-site fabrication.
Access.
Site utilization.
Temporary facilities and controls.
Work hours.
Hazards and risks.
Progress cleaning.
Quality and work standards.
Change Orders.
Documentation of information for payment requests.

Reporting: Distribute minutes of the meeting to each party present and to parties who
should have been present. Include a brief summary, in narrative form, of progress since
the previous meeting and report.
a.

Schedule Updating: Revise Contractor's Construction Schedule after each
progress meeting where revisions to the schedule have been made or recognized.
Issue revised schedule concurrently with the report of each meeting.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)
END OF SECTION 01310
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SECTION 01420 - REFERENCES
PART 1 - GENERAL
1.1

1.2

DEFINITIONS
A.

General: Basic Contract definitions are included in the Conditions of the Contract.

B.

"Approved": The term "approved," when used to convey Architect's action on Contractor's
submittals, applications, and requests, is limited to Architect's duties and responsibilities as
stated in the Conditions of the Contract.

C.

"Directed": Terms such as "directed," "requested," "authorized," "selected," "approved,"
"required," and "permitted" mean directed by Architect, requested by Architect, and similar
phrases.

D.

"Indicated": The term "indicated" refers to graphic representations, notes, or schedules on
Drawings or to other paragraphs or schedules in Specifications and similar requirements in the
Contract Documents. Terms such as "shown," "noted," "scheduled," and "specified" are used
to help the user locate the reference.

E.

"Regulations": The term "regulations" includes laws, ordinances, statutes, and lawful orders
issued by authorities having jurisdiction, as well as rules, conventions, and agreements within
the construction industry that control performance of the Work.

F.

"Furnish": The term "furnish" means to supply and deliver to Project site, ready for
unloading, unpacking, assembly, installation, and similar operations.

G.

"Install": The term "install" describes operations at Project site including unloading,
temporarily storing, unpacking, assembling, erecting, placing, anchoring, applying, working to
dimension, finishing, curing, protecting, cleaning, and similar operations.

H.

"Provide": The term "provide" means to furnish and install, complete and ready for the
intended use.

I.

"Installer": An installer is the Contractor or another entity engaged by Contractor as an
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation,
including installation, erection, application, and similar operations.

J.

Using a term such as "carpentry" does not imply that certain construction activities must be
performed by accredited or unionized individuals of a corresponding generic name, such as
"carpenter." It also does not imply that requirements specified apply exclusively to
tradespeople of the corresponding generic name.

K.

"Project site" is the space available for performing construction activities. The extent of
Project site is shown on Drawings and may or may not be identical with the description of the
Project location.
INDUSTRY STANDARDS

REFERENCES
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A.

Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and effect as if
bound or copied directly into the Contract Documents to the extent referenced. Such
standards are made a part of the Contract Documents by reference.

B.

This property is eligible to be listed in the National Register of Historic Places. All work
performed must comply with the Secretary of the Interior’s Standards for the Treatment of
Historic Properties.

C.

Publication Dates: Comply with standards in effect as of date of the Contract Documents,
unless otherwise indicated.

D.

Conflicting Requirements: If compliance with two or more standards is specified and the
standards establish different or conflicting requirements for minimum quantities or quality
levels, comply with the most stringent requirement. Refer uncertainties and requirements that
are different, but apparently equal, to Architect for a decision before proceeding.
1.

E.

Minimum Quantity or Quality Levels: The quantity or quality level shown or specified
shall be the minimum provided or performed. The actual installation may comply
exactly with the minimum quantity or quality specified, or it may exceed the minimum
within reasonable limits. To comply with these requirements, indicated numeric values
are minimum or maximum, as appropriate, for the context of requirements. Refer
uncertainties to Architect for a decision before proceeding.

Copies of Standards: Each entity engaged in construction on Project must be familiar with
industry standards applicable to its construction activity. Copies of applicable standards are
not bound with the Contract Documents.
1.

Where copies of standards are needed to perform a required construction activity,
obtain copies directly from publication source and make them available on request.

F.

Abbreviations and Acronyms for Industry Organizations: Where abbreviations and acronyms
are used in Specifications or other Contract Documents, they shall mean the recognized name
of the entities indicated in Gale Research's "Encyclopedia of Associations" or in Columbia
Books' "National Trade & Professional Associations of the U.S."

G.

Abbreviations and Acronyms for Code Agencies: Where abbreviations and acronyms are
used in Specifications or other Contract Documents, they shall mean the recognized name of
the entities in the following list. Names are subject to change and are believed to be accurate
and up-to-date as of the date of the Contract Documents.

END OF SECTION 01420
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SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS
PART 1 - GENERAL
1.1

SUMMARY

A.

This Section includes requirements for temporary facilities and controls, including temporary
utilities, support facilities, and security and protection facilities.

B.

See Division 1 Section "Execution Requirements" for progress cleaning requirements.

1.2

DEFINITIONS

A.

Permanent Enclosure: As determined by Architect, permanent or temporary roofing is
complete, insulated, and weathertight; exterior walls are insulated and weathertight; and all
openings are closed with permanent construction or substantial temporary closures.

1.3

USE CHARGES

A.

General: Cost or use charges for temporary facilities are not chargeable to Owner’s
Representative or Architect and shall be included in the Contract Sum. Allow other entities to
use temporary services and facilities without cost, including, but not limited to, Architect,
Owner’s Representative, testing and inspecting agencies and personnel of authorities having
jurisdiction.

1.4

SUBMITTALS

A.

Temporary Utility Reports: Submit reports of tests, inspections, and similar procedures
performed on temporary utilities.

B.

Submit Site Plan before mobilization for approval of Temporary Facilities, fencing, access,
salvage storage, and disposal.

1.5

QUALITY ASSURANCE

A.

Standards: Comply with ANSI A10.6, NECA's "Temporary Electrical Facilities," and
NFPA 241.
1.

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for
temporary electric service. Install service to comply with NFPA 70.

B.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.

1.6

PROJECT CONDITIONS

A.

Conditions of Use: The following conditions apply to use of temporary services and facilities
by all parties engaged in the Work:
1.

Keep temporary services and facilities clean and neat.

TEMPORARY FACILITIES AND CONTROLS
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Relocate temporary services and facilities as required by progress of the Work.

PART 2 - PRODUCTS
2.1

MATERIALS

A.

General: Provide new materials. Undamaged, previously used materials in serviceable
condition may be used if approved by Architect. Provide materials suitable for use intended.

B.

Lumber and Plywood: Comply with requirements in Division 6 Section "Rough Carpentry”

C.

Tarpaulins: Fire-resistive labeled with flame-spread rating of 15 or less.

D.

Water: Potable.

2.2

EQUIPMENT

A.

Fire Extinguishers: Hand carried, portable, UL rated. Provide class and extinguishing agent
as indicated or a combination of extinguishers of NFPA-recommended classes for exposures.
1.

Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size
required by location and class of fire exposure.

B.

Self-Contained Toilet Units: Single-occupant units of chemical, aerated recirculation, or
combustion type; vented; fully enclosed with a glass-fiber-reinforced polyester shell or similar
nonabsorbent material.

C.

Electrical Outlets: Properly configured, NEMA-polarized outlets to prevent insertion of 110to 120-V plugs into higher-voltage outlets; equipped with ground-fault circuit interrupters,
reset button, and pilot light.

D.

Power Distribution System Circuits: Where permitted and overhead and exposed for
surveillance, wiring circuits, not exceeding 125-V ac, 20-A rating, and lighting circuits may be
nonmetallic sheathed cable.

E.

Power Generator: submit for approval type and safety requirements of proposed electrical
generation on Wood Island.

PART 3 - EXECUTION
3.1

INSTALLATION, GENERAL

A.

Locate facilities where they will serve Project adequately and result in minimum interference
with performance of the Work. Relocate and modify facilities as required.

B.

Provide each facility ready for use when needed to avoid delay. Maintain and modify as
required. Do not remove until facilities are no longer needed or are replaced by authorized use
of completed permanent facilities.

TEMPORARY FACILITIES AND CONTROLS
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Provide rubber hoses as necessary to serve Project site.

Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking-water fixtures.
Comply with regulations and health codes for type, number, location, operation, and
maintenance of fixtures and facilities.
1.
2.

Disposable Supplies: Provide toilet tissue, paper towels, paper cups, and similar
disposable materials for each facility. Maintain adequate supply. Provide covered
waste containers for disposal of used material.
Toilets: Install self-contained toilet units. Shield toilets to ensure privacy

D.

Fire Suppression: Provide engine driven centrifugal saltwater pump or equal with hoses that
extend to entire work area sufficient for fire suppression on entire site. Submit pump and
system for approval.

E.

Electric Power Service maintainence is Contractor’s responsibility.

F.

Electric Distribution: Provide receptacle outlets adequate for connection of power tools and
equipment.
1.

G.

Provide waterproof connectors to connect separate lengths of electrical power cords if
single lengths will not reach areas where construction activities are in progress. Do not
exceed safe length-voltage ratio.

Lighting: Provide temporary lighting with local switching that provides adequate illumination
for construction operations and traffic conditions.
1.

Install and operate temporary lighting that fulfills security and protection requirements
without operating entire system.

H.

Provide the cellular telephone number of the Contractor and any superintendents to
OWNER’S REPRESENTATIVE, PROJECT MANAGER and ARCHITECT for use in
receiving telephone calls whenever necessary.

3.2

SUPPORT FACILITIES INSTALLATION

A.

General: Comply with the following:
1.
2.

B.

Locate field offices, storage sheds, sanitary facilities, and other temporary construction
and support facilities for easy access.
Maintain support facilities until near Substantial Completion. Remove before
Substantial Completion. Personnel remaining after Substantial Completion will be
permitted to use permanent facilities, under conditions acceptable to Owner’s
Representative.

Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle
waste from construction operations. Containerize and clearly label hazardous, dangerous, or
unsanitary waste materials separately from other waste. Comply with Division 1 Section
"Execution Requirements " for progress cleaning requirements.
1.
Develop a waste management plan for Work performed on Project. Indicate types of
waste materials Project will produce and estimate quantities of each type. Provide

TEMPORARY FACILITIES AND CONTROLS
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detailed information for on-site waste storage and separation of recyclable materials.
Provide information on destination of each type of waste material and means to be used
to dispose of all waste materials.
C.

Temporary Stairs: Provide temporary stairs where ladders are not adequate. Cover existing to
remain or finished, permanent stairs with protective covering of homesote or similar material
so finishes will be undamaged at time of acceptance.

3.3

SECURITY AND PROTECTION FACILITIES INSTALLATION

A.

Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction in ways and by methods that comply with environmental regulations and that
minimize possible air, waterway, and subsoil contamination or pollution or other undesirable
effects. Avoid using tools and equipment that produce harmful noise. Restrict use of
noisemaking tools and equipment to hours that will minimize complaints from persons or
firms near Project site.

B.

Historic Fabric protection: special care shall be taken to protect historic finishes. Protect all
finishes with compatible protection without fastening into existing materials. Remove all
protection and residue at Substantial Completion.

C.

Security Enclosure and Lockup: Provide lockable entrances to the Station to prevent
unauthorized entrance, vandalism, theft, and similar violations of security.

D.

Temporary Fire Protection: Until fire-protection needs are supplied by permanent facilities,
install and maintain temporary fire-protection facilities of types needed to protect against
reasonably predictable and controllable fire losses. Comply with NFPA 241. No open flame
will be allowed on the project site.
1.

Provide fire extinguishers, visible and accessible from space being served, with sign
above.
a.

2.
3.
4.

Locate fire extinguishers where convenient and effective for their intended
purpose; provide not less than one extinguisher on each floor at or near each
usable stairwell.

Store combustible materials in containers in fire-safe locations.
Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fireprotection facilities, stairways, and other access routes for firefighting. Prohibit
smoking at any construction area.
Develop and supervise an overall fire-prevention and first-aid fire-protection program
for personnel at Project site. Review needs with local fire department and establish
procedures to be followed. Instruct personnel in methods and procedures. Post
warnings and information.

3.4

OPERATION, TERMINATION, AND REMOVAL

A.

Supervision: Enforce strict discipline in use of temporary facilities.

B.

Maintenance: Maintain facilities in good operating condition until removal. Protect from
damage caused by freezing temperatures and similar elements.

TEMPORARY FACILITIES AND CONTROLS
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Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated
results and to avoid possibility of damage.

Termination and Removal: Remove each temporary facility when need for its service has
ended, or no later than Substantial Completion. Repair damaged Work, clean exposed
surfaces, and replace construction that cannot be satisfactorily repaired.

END OF SECTION 01500
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SECTION 01600 - PRODUCT REQUIREMENTS
PART 1 - GENERAL
1.1

SUMMARY
A.

This Section includes administrative and procedural requirements for selecting products for
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on
products; special warranties; product substitutions; and comparable products.

B.

See Division 1 Section "Closeout Procedures" for submitting warranties for contract closeout.

C.

See Divisions 2 through 16 Sections for specific requirements for warranties on products and
installations specified to be warranted.

1.2

DEFINITIONS
A.

Products: Items purchased for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product" includes the terms "material,"
"equipment," "system," and terms of similar intent.
1.
2.
3.

1.3

Named Products: Items identified by manufacturer's product name, including make or
model number or other designation, shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.
New Products: Items that have not previously been incorporated into another project or
facility, except as approved by Architect for Restoration. Products salvaged or recycled
from other projects are not considered new products.
Comparable Product: Product that is demonstrated and approved through submittal
process, or where indicated as a product substitution, to have the indicated qualities
related to type, function, dimension, in-service performance, physical properties,
appearance, and other characteristics that equal or exceed those of specified product.

B.

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

C.

Basis-of-Design Product Specification: Where a specific manufacturer's product is named and
accompanied by the words "basis of design," including make or model number or other
designation, to establish the significant qualities related to type, function, dimension, inservice performance, physical properties, appearance, and other characteristics for purposes of
evaluating comparable products of other named manufacturers.

D.

Manufacturer's Warranty: Preprinted written warranty published by individual manufacturer
for a particular product and specifically endorsed by manufacturer to Owner’s Representative.

E.

Special Warranty: Written warranty required by or incorporated into the Contract Documents,
either to extend time limit provided by manufacturer's warranty or to provide more rights for
Owner’s Representative.
SUBMITTALS

PRODUCT REQUIREMENTS
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Product List: Submit a list, in tabular from, showing specified products. Include generic
names of products required. Include manufacturer's name and proprietary product names for
each product.
1.
2.
3.

B.

Wood Island Life Saving Station, Materials and Services

Coordinate product list with Contractor's Construction Schedule and the Submittals
Schedule.
Completed List: Within 60 days after date of commencement of the Work, submit 3
copies of completed product list. Include a written explanation for omissions of data
and for variations from Contract requirements.
Architect's Action: Architect will respond in writing to Contractor within 15 days of
receipt of completed product list. Architect's response will include a list of
unacceptable product selections and a brief explanation of reasons for this action.
Architect's response, or lack of response, does not constitute a waiver of requirement
that products comply with the Contract Documents.

Substitution Requests: Submit three copies of each request for consideration. Identify
product or fabrication or installation method to be replaced. Include Specification Section
number and title and Drawing numbers and titles.
1.
Documentation: Show compliance with requirements for substitutions and the
following, as applicable:
a.
b.

c.

d.
e.
f.
g.
h.
i.
j.
k.
l.

Statement indicating why specified material or product cannot be provided.
Coordination information, including a list of changes or modifications needed to
other parts of the Work and to construction performed by Owner’s
Representative and separate contractors, that will be necessary to accommodate
proposed substitution.
Detailed comparison of significant qualities of proposed substitution with those
of the Work specified. Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.
Product Data, including drawings and descriptions of products and fabrication
and installation procedures.
Samples, where applicable or requested.
List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners.
Material test reports from a qualified testing agency indicating and interpreting
test results for compliance with requirements indicated.
Research/evaluation reports evidencing compliance with building code in effect
for Project, from a model code organization acceptable to authorities having
jurisdiction.
Detailed comparison of Contractor's Construction Schedule using proposed
substitution with products specified for the Work, including effect on the overall
Contract Time.
Cost information, including a proposal of change, if any, in the Contract Sum.
Contractor's certification that proposed substitution complies with requirements
in the Contract Documents and is appropriate for applications indicated.
Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of failure of proposed substitution to produce
indicated results.

PRODUCT REQUIREMENTS
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Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within one week of receipt of a request for substitution.
Architect will notify Contractor of acceptance or rejection of proposed substitution
within 15 days of receipt of request, or 7 days of receipt of additional information or
documentation, whichever is later.
a.
b.

C.

Wood Island Life Saving Station, Materials and Services

Form of Acceptance: Change Order.
Use product specified if Architect cannot make a decision on use of a proposed
substitution within time allocated.

Basis-of-Design Product Specification Submittal: Comply with requirements in Division 1
Section "Submittal Procedures." Show compliance with requirements.
QUALITY ASSURANCE

A.

1.5

Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, product selected shall be compatible with products previously
selected, even if previously selected products were also options.
PRODUCT DELIVERY, STORAGE, AND HANDLING

A.

Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft. Comply with manufacturer's written instructions.
1.
2.
3.
4.
5.
6.
7.
8.
9.

1.6

Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.
Coordinate delivery with installation time to ensure minimum holding time for items
that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and
other losses.
Deliver products to Project site in an undamaged condition in manufacturer's original
sealed container or other packaging system, complete with labels and instructions for
handling, storing, unpacking, protecting, and installing.
Inspect products on delivery to ensure compliance with the Contract Documents and to
ensure that products are undamaged and properly protected.
Store products to allow for inspection and measurement of quantity or counting of units.
Store materials in a manner that will not endanger Project structure.
Store products that are subject to damage by the elements, under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation.
Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.
Protect stored products from damage.

PRODUCT WARRANTIES
A.

Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations
on product warranties do not relieve Contractor of obligations under requirements of the
Contract Documents.

B.

Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution. Submit a draft for approval before final execution.

PRODUCT REQUIREMENTS
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Manufacturer's Standard Form: Modified to include Project-specific information and
properly executed.

Submittal Time: Comply with requirements in Division 1 Section "Closeout Procedures."

PART 2 - PRODUCTS
2.1

PRODUCT OPTIONS
A.

General Product Requirements: Provide products that comply with the Contract Documents,
that are undamaged and, unless otherwise indicated, that are new at time of installation.
1.
2.
3.

B.

Provide products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.
Owner’s Representative reserves the right to limit selection to products with warranties
not in conflict with requirements of the Contract Documents.
Where products are accompanied by the term "as selected," Architect will make
selection.

Product Selection Procedures: Procedures for product selection include the following:
1.

Product: Where Specification paragraphs or subparagraphs titled "Product" name a
single product and manufacturer, provide the product named.

2.

Manufacturers:
Where Specification paragraphs or subparagraphs titled
"Manufacturers" introduce a list of manufacturers' names, provide a product by one of
the manufacturers listed that complies with requirements.

3.

Available Products: Where Specification paragraphs or subparagraphs titled "Available
Products" introduce a list of names of both products and manufacturers, provide one of
the products listed or another product that complies with requirements. Comply with
provisions in "Comparable Products" Article to obtain approval for use of an unnamed
product.

4.

Visual Matching Specification: Where Specifications require matching an established
Sample, select a product (and manufacturer) that complies with requirements and
matches Architect's sample. Architect's decision will be final on whether a proposed
product matches satisfactorily.
a.
b.

2.2

If no product available within specified category matches satisfactorily and
complies with other specified requirements, comply with provisions of the
Contract Documents on "substitutions" for selection of a matching product.
Full Range: Where Specifications include the phrase "full range of colors,
patterns, textures" or similar phrase, Architect will select color, pattern, or texture
from manufacturer's product line that includes both standard and premium items.

PRODUCT SUBSTITUTIONS

PRODUCT REQUIREMENTS
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A.

Timing: Architect will consider requests for substitution if received within 60 days after
commencement of the Work. Requests received after that time may be considered or rejected
at discretion of Architect.

B.

Conditions: Architect will consider Contractor's request for substitution when the following
conditions are satisfied. If the following conditions are not satisfied, Architect will return
requests without action, except to record noncompliance with these requirements:
1.

2.
3.
4.
5.
6.
7.
2.3

Requested substitution offers Owner’s Representative a substantial advantage in cost,
time, energy conservation, or other considerations, after deducting additional
responsibilities Owner’s Representative must assume. Owner’s Representative's
additional responsibilities may include compensation to Architect for redesign and
evaluation services, increased cost of other construction by Owner’s Representative,
and similar considerations.
Requested substitution does not require extensive revisions to the Contract Documents.
Requested substitution is consistent with the Contract Documents and will produce
indicated results.
Substitution request is fully documented and properly submitted.
Requested substitution will not adversely affect Contractor's Construction Schedule.
Requested substitution is compatible with other portions of the Work.
Requested substitution has been coordinated with other portions of the Work.

COMPARABLE PRODUCTS
A.

Where products or manufacturers are specified by name, submit the following, in addition to
other required submittals, to obtain approval of an unnamed product:
1.
2.
3.
4.
5.

Evidence that the proposed product does not require extensive revisions to the Contract
Documents, that it is consistent with the Contract Documents and will produce the
indicated results, and that it is compatible with other portions of the Work.
Detailed comparison of significant qualities of proposed product with those named in
the Specifications. Significant qualities include attributes such as performance, weight,
size, durability, visual effect, and specific features and requirements indicated.
Evidence that proposed product provides specified warranty.
List of similar installations for completed projects with project names and addresses and
names and addresses of architects and Owner’s Representatives, if requested.
Samples, if requested.

PART 3 - EXECUTION (Not Used)
END OF SECTION 01600
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SECTION 01700 - EXECUTION REQUIREMENTS
PART 1 - GENERAL
1.1

SUMMARY
A.

This Section includes general procedural requirements governing execution of the Work
including, but not limited to, the following:
1.
Field surveying.
2.
General installation of products.
3.
Progress cleaning.
4.
Starting and adjusting.
5.
Protection of installed construction.
6.
Correction of the Work.

B.

See Division 1 Section "Closeout Procedures" for submitting Project Record Documents,
recording of Owner’s Representative-accepted deviations from indicated lines and levels, and
final cleaning.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION
3.1

EXAMINATION
A.

Existing Conditions: The existence and location of site improvements, and other construction
indicated as existing are not guaranteed. Before beginning work, investigate and verify the
existence and location of systems and other construction affecting the Work.

B.

Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or
Applicator present where indicated, for compliance with requirements for installation
tolerances and other conditions affecting performance. Record observations.
1.
2.

3.2

Verify compatibility with and suitability of substrates, including compatibility with
existing finishes or primers.
Proceed with installation only after unsatisfactory conditions have been corrected.
Proceeding with the Work indicates acceptance of surfaces and conditions.

PREPARATION
A.

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit
to other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the
Work.

B.

Site Improvements: Locate and lay out site improvements, including pavements, grading, fill
and topsoil placement, utility slopes, and invert elevations.

EXECUTION REQUIREMENTS
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C.

Building Lines and Levels: Locate and lay out control lines and levels for structures, building
foundations, column grids, and floor levels, including those required for mechanical work.
Transfer survey markings and elevations for use with control lines and levels. Level
foundations and piers from two or more locations.

D.

Record Log: Maintain a log of layout control work. Record deviations from required lines
and levels. Include beginning and ending dates and times of surveys, weather conditions,
name and duty of each survey party member, and types of instruments and tapes used. Make
the log available for reference by Architect.

3.3

FIELD ENGINEERING
A.

3.4

Reference Points: Locate existing permanent benchmarks, control points, and similar
reference points before beginning the Work. Preserve and protect permanent benchmarks and
control points during construction operations.
INSTALLATION

A.

General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.
1.
2.
3.

3.5

Wood Island Life Saving Station, Materials and Services

Make vertical work plumb and make horizontal work level.
Where space is limited, install components to maximize space available for
maintenance and ease of removal for replacement.
Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.

B.

Comply with manufacturer's written instructions and recommendations for installing products
in applications indicated.

C.

Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

D.

Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.

E.

Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component
securely in place, accurately located and aligned with other portions of the Work. Allow for
building movement, including thermal expansion and contraction.

F.

Joints: Make joints of uniform width. Where joint locations in exposed work are not
indicated, arrange joints for the best visual effect. Fit exposed connections together to form
hairline joints.

G.

Hazardous Materials:
considered hazardous.

H.

Shoreland Excavation: When excavating more than One Cubic Yard in the shoreland zone,
ensure that work is undertaken under supervision from State of Maine Certified Shoreland
Excavator.

Use products, cleaners, and installation materials that are not

PROGRESS CLEANING

EXECUTION REQUIREMENTS
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General: Clean Project site and work areas daily, including common areas. Coordinate
progress cleaning for joint-use areas where more than one installer has worked. Enforce
requirements strictly. Dispose of materials lawfully.
1.
2.
3.

Comply with requirements in NFPA 241 for removal of combustible waste materials
and debris.
Do not hold materials more than 7 days.
Containerize hazardous and unsanitary waste materials separately from other waste.
Mark containers appropriately and dispose of legally, according to regulations.

B.

Site: Maintain Project site free of waste materials and debris.

C.

Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for
proper execution of the Work.
1.
2.

Remove liquid spills promptly.
Where dust would impair proper execution of the Work, broom-clean or vacuum the
entire work area, as appropriate.

D.

Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer or fabricator of product installed, using only cleaning materials
specifically recommended. If specific cleaning materials are not recommended, use cleaning
materials that are not hazardous to health or property and that will not damage exposed
surfaces.

E.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

F.

Waste Disposal: Burying or burning waste materials on-site will not be permitted.

G.

During handling and installation, clean and protect construction in progress and adjoining
materials already in place. Apply protective covering where required to ensure protection
from damage or deterioration at Substantial Completion.

H.

Clean and provide maintenance on completed construction as frequently as necessary through
the remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

I.

Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

3.6

3.7
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PROTECTION OF INSTALLED CONSTRUCTION
A.

Provide final protection and maintain conditions that ensure installed Work is without damage
or deterioration at time of Substantial Completion.

B.

Comply with manufacturer's written instructions for temperature and relative humidity.
CORRECTION OF THE WORK

EXECUTION REQUIREMENTS
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Repair or remove and replace defective construction. Restore damaged substrates and
finishes. Comply with requirements in Division 1 Section "Cutting and Patching."
1.

Repairing includes replacing defective parts, refinishing damaged surfaces, touching up
with matching materials, and properly adjusting operating equipment.

B.

Restore permanent facilities used during construction to their specified condition.

C.

Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired
without visible evidence of repair.

D.

Repair components that do not operate properly. Remove and replace operating components
that cannot be repaired.

END OF SECTION 01700
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SECTION 01731 - CUTTING AND PATCHING
PART 1 - GENERAL
1.1

SUMMARY

A.

This Section includes procedural requirements for cutting and patching.

B.

See Divisions 2 through 16 Sections for specific requirements and limitations applicable to
cutting and patching individual parts of the Work.

1.2

SUBMITTALS

A.

Cutting and Patching Proposal: Submit a proposal describing procedures at least 10 days
before the time cutting and patching will be performed, requesting approval to proceed.
Include the following information:
1.
2.
3.
4.
5.

Extent: Describe cutting and patching, show how they will be performed, and indicate
why they cannot be avoided.
Changes to Existing Construction: Describe anticipated results. Include changes to
structural elements and operating components as well as changes in building's
appearance and other significant visual elements.
Products: List products to be used and firms or entities that will perform the Work.
Dates: Indicate when cutting and patching will be performed.
Architect's Approval: Obtain approval of cutting and patching proposal before cutting
and patching. Approval does not waive right to later require removal and replacement
of unsatisfactory work.

1.3

QUALITY ASSURANCE

A.

Structural Elements: Do not cut and patch structural elements in a manner that could change
their load-carrying capacity or load-deflection ratio.

B.

Operational Elements: Do not cut and patch operating elements and related components in a
manner that results in reducing their capacity to perform as intended or that results in
increased maintenance or decreased operational life or safety.

C.

Miscellaneous Elements: Do not cut and patch elements or related components in a manner
that could change their load-carrying capacity, that results in reducing their capacity to
perform as intended, that results in damage to Historic Fabric, or that results in increased
maintenance or decreased operational life or safety.

D.

Visual Requirements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch construction exposed on the exterior
or in occupied spaces in a manner that would, in Architect's opinion, reduce the building's
aesthetic qualities. Remove and replace construction that has been cut and patched in a
visually unsatisfactory manner.

PART 2 - PRODUCTS
CUTTING AND PATCHING
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2.1

MATERIALS

A.

General: Comply with requirements specified in other Sections of these Specifications.

B.

Existing Materials: Use materials identical to existing materials. For exposed surfaces, use
materials that visually match existing adjacent surfaces to the fullest extent possible.
1.

If identical materials are unavailable or cannot be used, use materials that, when
installed, will match the visual and functional performance of existing materials.
Submit mockup for approval for each type of patch.

PART 3 - EXECUTION
3.1

EXAMINATION

A.

Examine surfaces to be cut and patched and conditions under which cutting and patching are
to be performed.
1.
2.

Compatibility: Before patching, verify compatibility with and suitability of substrates,
including compatibility with existing finishes or primers.
Proceed with installation only after unsafe or unsatisfactory conditions have been
corrected.

3.2

PREPARATION

A.

Temporary Support: Provide temporary support of Work to be cut.

B.

Protection: Protect existing construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.

C.

Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free
passage to adjoining areas.

3.3

PERFORMANCE

A.

General: Employ skilled workers to perform cutting and patching. Proceed with cutting and
patching at the earliest feasible time, and complete without delay.
1.

Cut existing construction to provide for installation of other components or
performance of other construction, and subsequently patch as required to restore
surfaces to their original condition.

B.

Where indicated, employ approved Restoration Carpenter for both cutting and patching.

C.

Cutting: Cut existing construction by sawing, drilling, breaking, chipping, grinding, and
similar operations, including excavation, using methods least likely to damage elements
retained or adjoining construction. If possible, review proposed procedures with original
Installer; comply with original Installer's written recommendations.

CUTTING AND PATCHING
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In general, use hand or designed for sawing and grinding, not hammering and chopping.
Cut holes and slots as small as possible, neatly to size required, and with minimum
disturbance of adjacent surfaces. Temporarily cover openings when not in use.
Existing Finished Surfaces: Cut or drill from the exposed or finished side into
concealed surfaces.
Concrete Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
Excavating and Backfilling: Comply with requirements in applicable Division 2
Sections where required by cutting and patching operations.

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar
operations following performance of other Work. Patch with durable seams that are as
invisible as possible. Provide materials and comply with installation requirements specified in
other Sections of these Specifications.
1.
2.
3.

4.
5.

Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate integrity of installation.
Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will eliminate evidence
of patching and refinishing.
Floors and Walls: Where walls or partitions that are removed extend one finished area
into another, patch and repair floor and wall surfaces in the new space. Provide an even
surface of uniform finish, color, texture, and appearance. Remove existing floor and
wall coverings and replace with new materials, if necessary, to achieve uniform color
and appearance.
Ceilings: Patch, repair, or rehang existing ceilings as necessary to provide an evenplane surface of uniform appearance.
Exterior Building Enclosure: Patch components in a manner that restores enclosure to a
weathertight and condition.

END OF SECTION 01731
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SECTION 01732 - SELECTIVE DEMOLITION
PART 1 - GENERAL
1.1

SUMMARY

A.

This Section includes demolition and removal of the following:
1.
2.
3.

Selected portions of a building or structure.
Selected site elements.
Repair procedures for selective demolition operations.

B.

See Division 6 “Restoration Carpentry” for cutting and patching at Historic Fabric.

1.2

DEFINITIONS

A.

Remove: Detach items from existing construction and legally dispose of them off-site, unless
indicated to be removed and salvaged or removed and reinstalled.

B.

Remove and Salvage: Detach items from existing construction and deliver them to Owner’s
Representative.

C.

Remove and Reinstall: Detach items from existing construction, prepare them for reuse, and
reinstall them where indicated.

D.

Existing to Remain: Existing items of construction that are not to be removed and that are not
otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.

1.3

MATERIALS OWNERSHIP

A.

Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise
indicated to remain Owner’s Representative's property, demolished materials shall become
Contractor's property and shall be removed from Project site.

1.4

SUBMITTALS

A.

Proposed Control Measures: Submit statement or drawing that indicates the measures
proposed for use, proposed locations, and proposed time frame for their operation. Identify
options if proposed measures are later determined to be inadequate. Include measures for the
following:
1.
2.

B.

Dust control.
Circulation control to avoid contact with historic fabric.

Schedule of Selective Demolition Activities: Indicate detailed sequence of selective
demolition and removal work, with starting and ending dates for each activity, and
interruption of utility services.

SELECTIVE DEMOLITION
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C.

Predemolition Photographs: Show existing conditions of adjoining construction and site
improvements that might be misconstrued as damage caused by selective demolition
operations. Submit digital images before Work begins.

D.

Landfill Records: Indicate receipt and acceptance of hazardous wastes by a landfill facility
licensed to accept hazardous wastes.

E.

Following hazardous remediation of basement, Restoration Carpenter shall inventory and
catalog basement casework, fixtures, and trim and submit preservation plan for approval by
Owner’s Representative and Architect.

1.5

QUALITY ASSURANCE

A.

Demolition Firm Qualifications: An experienced firm that has specialized in demolition work
similar in material, extent, and historic significance to that indicated for this Project.

B.

Regulatory Requirements: Comply with governing EPA notification regulations before
beginning selective demolition. Comply with hauling and disposal regulations of authorities
having jurisdiction.

C.

Standards: Comply with ANSI A10.6 and NFPA 241.

D.

Predemolition Conference: Conduct conference at Project site.

1.6

PROJECT CONDITIONS

A.

Owner’s Representative assumes no responsibility for condition of areas to be selectively
demolished.
1.

B.

Conditions existing at time of inspection for bidding purpose will be maintained by
Owner’s Representative as far as practical.

Hazardous Materials: Hazardous materials are to removed in concurrent Hazardous Materials
Remediation contract.

PART 2 - PRODUCTS
2.1

REPAIR MATERIALS

A.

Use repair materials identical to existing materials.
1.
2.

Damage incurred during demolition shall be restored by specialist specified in Division
6 “Restoration Finish Carpentry”
Use materials whose installed performance equals or surpasses that of existing
materials.

PART 3 - EXECUTION
3.1

EXAMINATION

SELECTIVE DEMOLITION
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A.

Survey existing conditions and correlate with requirements indicated to determine extent of
selective demolition required.

B.

Inventory and record the condition of items to be removed and reinstalled and items to be
removed and salvaged.

C.

Engage a professional engineer to survey condition of building to determine whether
removing any element might result in structural deficiency or unplanned collapse of any
portion of structure or adjacent structures during selective demolition operations.

3.2

PREPARATION

A.

Site Access and Temporary Controls: Conduct selective demolition and debris-removal
operations to ensure minimum interference with roads, streets, walks, walkways, and other
adjacent occupied and used facilities.
1.
2.

Do not obstruct streets, walkways, or other adjacent occupied or used facilities without
permission from Owner’s Representative and authorities having jurisdiction. Provide
alternate routes around closed or obstructed ways if required by governing regulations.
Protect existing site improvements and appurtenances to remain.

B.

Temporary Enclosures: Provide temporary enclosures for protection of existing building and
construction, in progress and completed, from exposure, foul weather, other construction
operations, and similar activities. Provide temporary weathertight enclosure for building
exterior.

C.

Temporary Shoring: Provide and maintain interior and exterior shoring, bracing, or structural
support to preserve stability and prevent movement, settlement, or collapse of construction to
remain, and to prevent unexpected or uncontrolled movement or collapse of construction
being demolished.

3.3

POLLUTION CONTROLS

A.

Dust Control: Use water mist, temporary enclosures, and other suitable methods to limit
spread of dust and dirt. Comply with governing environmental-protection regulations.
1.

B.

Wet mop floors to eliminate trackable dirt and wipe down walls and doors of
demolition enclosure.

Disposal: Remove and transport debris in a manner that will prevent spillage on adjacent
surfaces and areas.
1.

Remove debris from elevated portions of building by hand carrying or enclosed chute.

C.

Cleaning: Clean adjacent structures and improvements of dust, dirt, and debris caused by
selective demolition operations. Return adjacent areas to condition existing before selective
demolition operations began.

3.4

SELECTIVE DEMOLITION

SELECTIVE DEMOLITION
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General: Demolish and remove existing construction only to the extent required by new
construction and as indicated. Use methods required to complete the Work within limitations
of governing regulations.
1.
2.
3.
4.

B.

Wood Island Life Saving Station, Materials and Services

Neatly cut openings and holes plumb, square, and true to dimensions required. Use
cutting methods least likely to damage construction to remain or adjoining construction.
Cut or drill from the exposed or finished side into concealed surfaces to avoid marring
existing finished surfaces.
Do not use cutting torches or any open flame.
Locate selective demolition equipment and remove debris and materials so as not to
impose excessive loads on supporting walls, floors, or framing.

Removed and Salvaged Items:
1.
2.
3.

Clean salvaged items.
Store items after cleaning. Identify contents.
Store items in a secure area for storage by Owner’s Representative.

C.

Removed and Reinstalled Items:
1.
Pack or crate items after cleaning and repairing. Identify contents of containers.
2.
Protect items from damage during transport and storage.
3.
Reinstall items in locations indicated. Comply with installation requirements for new
materials and equipment. Provide connections, supports, and miscellaneous materials
necessary to make item functional for use indicated.

D.

Existing Items to Remain: Protect construction indicated to remain against damage and
soiling during selective demolition. When permitted by Architect, items may be removed to a
suitable, protected storage location during selective demolition, cleaned and reinstalled in their
original locations after selective demolition operations are complete.

3.5

PATCHING AND REPAIRS

A.

General: Promptly repair damage to adjacent construction caused by selective demolition
operations.

B.

Patching: Comply with Division 1 Section "Cutting and Patching."

3.6

DISPOSAL OF DEMOLISHED MATERIALS

A.

General: Promptly dispose of demolished materials. Do not allow demolished materials to
accumulate on-site.

B.

Burning: Do not burn demolished materials.

C.

Disposal: Transport demolished materials off Owner’s Representative's property and legally
dispose of them.

END OF SECTION 01732
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SECTION 01770 - CLOSEOUT PROCEDURES
PART 1 - GENERAL
1.1

SUMMARY
A.

This Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:
1.
2.
3.
4.
5.

Inspection procedures.
Project Record Documents.
Operation and maintenance manuals.
Warranties.
Final cleaning.

B.

See Division 1 Section "Payment Procedures" for requirements for Applications for Payment
for Substantial and Final Completion.

C.

See Division 1 Section "Construction Progress Documentation" for submitting Final
Completion construction photographs and negatives.

D.

See Divisions 2 through 16 Sections for specific closeout and special cleaning requirements
for products of those Sections.

1.2

SUBSTANTIAL COMPLETION
A.

Preliminary Procedures: Before requesting inspection for determining date of

B.

Substantial Completion, complete the following. List items below that are incomplete in
request.
1.
2.
3.
4.
5.
6.
7.

Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the Work is not complete.
Advise OWNER’S REPRESENTATIVE of pending insurance changeover
requirements.
Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.
Obtain and submit releases permitting OWNER’S REPRESENTATIVE unrestricted
use of the Work and access to services and utilities. Include occupancy permits,
operating certificates, and similar releases.
Prepare and submit Project Record Documents, operation and maintenance manuals,
Final Completion construction photographs, damage or settlement surveys, and similar
final record information such as the Final Report.
Deliver tools, spare parts, extra materials, and similar items to location designated by
OWNER’S REPRESENTATIVE. Label with manufacturer's name and model number
where applicable.
Terminate and remove temporary facilities from Project site, along with mockups not
indicated to remain in place, construction tools, and similar elements.

CLOSEOUT PROCEDURES
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Submit changeover information related to OWNER’S REPRESENTATIVE'S
occupancy, use, operation, and maintenance.
Complete final cleaning requirements.
Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

Inspection: Submit a written request for inspection for Substantial Completion. On receipt of
request, Architect will either proceed with inspection or notify Contractor of unfulfilled
requirements. Architect will prepare the Certificate of Substantial Completion after inspection
or will notify Contractor of items, either on Contractor's list or additional items identified by
Architect, that must be completed or corrected before certificate will be issued.
1.
2.

1.3
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Reinspection: Request reinspection when the Work identified in previous inspections
as incomplete is completed or corrected.
Results of completed inspection will form the basis of requirements for Final
Completion.

FINAL COMPLETION
A.

Preliminary Procedures: Before requesting final inspection for determining date of Final
Completion, complete the following:
1.
2.

3.
4.
5.
B.

Inspection: Submit a written request for final inspection for acceptance. On receipt of
request, Architect will either proceed with inspection or notify Contractor of unfulfilled
requirements. Architect will prepare a final Certificate for Payment or will notify Contractor
of construction that must be completed or corrected before certificate will be issued.
1.

1.4

Submit a final Application for Payment according to Division 1 Section "Payment
Procedures."
Submit certified copy of Architect's Substantial Completion inspection list of items to
be completed or corrected (punch list), endorsed and dated by Architect. The certified
copy of the list shall state that each item has been completed or otherwise resolved for
acceptance.
Submit evidence of final, continuing insurance coverage complying with insurance
requirements.
Instruct OWNER’S REPRESENTATIVE personnel in operation, adjustment, and
maintenance of products, equipment, and systems.
Submit the Final Report of Activities for approval of OWNER’S REPRESENTATIVE.

Reinspection: Request reinspection when the Work identified in previous inspections
as incomplete is completed or corrected.

LIST OF INCOMPLETE ITEMS (PUNCH LIST)
A.

Preparation: Submit 3 (three) copies of list. Include name and identification of each space
and area affected by construction operations for incomplete items and items needing
correction including, if necessary, areas disturbed by Contractor that are outside the limits of
construction.
1.

Organize list of spaces in sequential order.

CLOSEOUT PROCEDURES
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Organize items applying to each space by major element, including categories for
ceiling, individual walls, floors, equipment, and building systems.

PROJECT RECORD DOCUMENTS
A.

General: Do not use Project Record Documents for construction purposes. Protect Project
Record Documents from deterioration and loss. Provide access to Project Record Documents
for Architect's reference during normal working hours.

B.

Record Drawings: Maintain and submit one set of blue- or black-line white prints of Contract
Drawings and Shop Drawings.
1.

Mark Record Prints to show the actual installation where installation varies from that
shown originally. Require individual or entity who obtained record data, whether
individual or entity is Installer, subcontractor, or similar entity, to prepare the markedup Record Prints.
a.
b.

2.
3.
4.

C.

2.
3.

1.6

Mark record sets with erasable, red-colored pencil. Use other colors to distinguish
between changes for different categories of the Work at the same location.
Note Construction Change Directive numbers, Change Order numbers, alternate
numbers, and similar identification where applicable.
Identify and date each Record Drawing; include the designation "PROJECT RECORD
DRAWING" in a prominent location. Organize into manageable sets; bind each set
with durable paper cover sheets. Include identification on cover sheets.

Record Specifications: Submit one copy of Project's Specifications, including addenda and
contract modifications. Mark copy to indicate the actual product installation where
installation varies from that indicated in Specifications, addenda, and contract modifications.
1.

D.

Give particular attention to information on concealed elements that cannot be
readily identified and recorded later.
Record data as soon as possible after obtaining it. Record and check the markup
before enclosing concealed installations.

Give particular attention to information on concealed products and installations that
cannot be readily identified and recorded later.
Mark copy with the proprietary name and model number of products, materials, and
equipment furnished, including substitutions and product options selected.
Note related Change Orders and Record Drawings, where applicable.

Miscellaneous Record Submittals: Assemble miscellaneous records required by other
Specification Sections for miscellaneous record keeping and submittal in connection with
actual performance of the Work. Bind or file miscellaneous records and identify each, ready
for continued use and reference.
OPERATION AND MAINTENANCE MANUALS

A.

Assemble a complete set of operation and maintenance data indicating the operation and
maintenance of each system, subsystem, and piece of equipment not part of a system. Include
operation and maintenance data required in individual Specification Sections and as follows:

CLOSEOUT PROCEDURES
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Maintenance Data: Include manufacturer's information, list of spare parts, maintenance
procedures, maintenance and service schedules for preventive and routine maintenance,
and copies of warranties and bonds.

WARRANTIES
A.

Submittal Time: Submit written warranties on request of Architect for designated portions of
the Work where commencement of warranties other than date of Substantial Completion is
indicated.

B.

Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.
1.
2.

3.
C.

Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders,
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
paper.
Provide heavy paper dividers with plastic-covered tabs for each separate warranty.
Mark tab to identify the product or installation. Provide a typed description of the
product or installation, including the name of the product and the name, address, and
telephone number of Installer.
Identify each binder on the front and spine with the typed or printed title
"WARRANTIES," Project name, and name of Contractor.

Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS
1.8

MATERIALS
A.

Cleaning Agents: Submit agents and processes to be used for approval before cleaning. Use
cleaning materials and agents recommended by manufacturer or fabricator of the surface to be
cleaned. Do not use cleaning agents that are potentially hazardous to health or property or that
might damage any surfaces.

PART 3 - EXECUTION
1.9

DEMONSTRATION AND TRAINING
A.

Instruction: Instruct OWNER’S REPRESENTATIVE's personnel to adjust, operate, and
maintain systems, subsystems, and equipment not part of a system.
1.
2.
3.
4.

Provide instructors experienced in operation and maintenance procedures.
Provide instruction at mutually agreed-on times. For equipment that requires seasonal
operation, provide similar instruction at the start of each season.
Schedule training with OWNER’S REPRESENTATIVE, through Architect, with at
least five days' advance notice.
Coordinate instructors, including providing notification of dates, times, length of
instruction, and course content.

CLOSEOUT PROCEDURES
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FINAL CLEANING
A.

General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.
a.
b.
c.
d.

e.
f.
g.

h.
i.

Clean Project site, yard, and grounds, in areas disturbed by construction
activities, including landscape development areas, of rubbish, waste material,
litter, and other foreign substances.
Rake grounds that are neither planted nor paved to a smooth, even-textured
surface.
Remove tools, construction equipment, machinery, and surplus material from
Project site.
Clean exposed exterior and interior hard-surfaced finishes to a dirt-free
condition, free of stains, films, and similar foreign substances. Avoid disturbing
natural weathering of exterior surfaces. Restore reflective surfaces to their
original condition.
Remove debris and surface dust from limited access spaces, including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
Sweep concrete floors broom-clean in unoccupied spaces.
Clean transparent materials, including mirrors and glass in doors and windows.
Remove glazing compounds and other noticeable, vision-obscuring materials.
Replace chipped or broken glass and other damaged transparent materials. Polish
mirrors and glass, taking care not to scratch surfaces.
Remove labels that are not permanent.
Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or
that already show evidence of repair or restoration.
1)

j.
k.
l.
B.

Do not paint over "UL" and similar labels, including mechanical and
electrical nameplates.

Wipe surfaces of mechanical and electrical equipment, and similar equipment.
Remove excess lubrication, paint and mortar droppings, and other foreign
substances.
Replace parts subject to unusual operating conditions.
Leave Project clean and ready for occupancy.

Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris
or excess materials on OWNER’S REPRESENTATIVE's property. Do not discharge volatile,
harmful, or dangerous materials into drainage systems. Remove waste materials from Project
site and dispose of lawfully.

END OF SECTION 01770
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SECTION 02398
TIMBERWORK
PART 1- GENERAL
1.1

1.2

REFERENCES
A.

Refer to other divisions of these specifications, other sections in this division, and
drawings for related work, which may affect the work of this section.

B.

The Contract Drawings indicate and show limits of construction for this project. These
specifications specify material and work requirements for this project. Both are
complementary to each other, and both shall be followed to properly complete the
work.

DESCRIPTION OF WORK
A.

1.3

Work Included: The Contractor shall provide the labor, materials and equipment
necessary to complete the Work of this Section, including but not limited to the
following:
1. Timber wharf construction
2. Incidental timberwork and steel work

SUBMITTALS
A.

Certificates: Certificates of conformance of timber, including grade certificates shall be
submitted to the Engineer.

B.

Manufacturer’s Catalog Data including installation instructions if appropriate
1. FRP angles
2. Screws
3. Timber bolts
4. Membrane
5. Adhesive
6. Copper Napthenate
7. Connections details shop drawings

C.

References
1.

1.4

Submit 2 reference letters from prior governmental owners indicating successful
completion of marine timberwork projects of similar nature and complexity, which
did require tidal work and good fit and finish.

QUALITY ASSURANCE
A.

Treated timber shall be grade stamped and tagged with treatment information. The
supplier’s certificate of specification conformance shall be submitted and additional

Wood Is 03/12/18

02398 - 1

Tighe&Bond
producer data and material testing may be required at Contractor cost if the material
delivered does not have adequate certificates or does not appear to meet the
specifications.

1.5

REFERENCE STANDARDS
A.

AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC)
AITC 117 Standard Specifications for Structural Glued Laminated Timber of Softwood
Species, Design and Manufacturing Requirements

B.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
ASTM A 36 Carbon Structural Steel
ASTM A47 Ferritic Malleable Iron Castings
ASTM A 123 Zinc (Hot-Dip Galvanized) Coatings on Iron and Steel Products
ASTM A 153 Zinc Coating (Hot-Dip) on Iron and Steel Hardware
ASTM A 307 Carbon Steel Bolts and Studs. 60,000 psi Tensile Strength
ASTM D 638 Standard Test Method for Tensile Properties of Plastics
ASTM D 695 Standard Test Method for Compressive Properties of Rigid Plastics
ASTM D 2344 Standard Test Method for Short-Beam Strength of Polymer Matrix
Composite Materials and Their Laminates

C.

AMERICAN WOOD-PRESERVERS’ ASSOCIATION (AWPA)
AWPA M4 Care of Preservative-Treated Wood Products
AWPA P5 Standard for Waterbome Preservatives
AWPA U1 Use Category System: User Specification for Treated Wood

PART 2 - PRODUCTS
2.1

MATERIALS
A.

Timber

1.

All timber (except Ipe) shall be preservative treated Southern Yellow Pine unless
otherwise specified.

2. All timber below deck level is for salt water marine use in tidal and splash zones
shall be pressure treated with chromated copper arsenate (CCA) conforming to
AWPA Standard P5. The treatment shall be by the full cell process in accordance
with AWPA Standards. All CCA timber shall be treated to 2.5 pounds per cubic
foot minimum retention, except above deck timbers which shall be 0.6 pcf ACQ or
Ipe.
a. Stringers, Posts, Rangers, Fascia: SYP No. 1, S4S
b. Pile Caps: SYP No. 2, S4S
c. Bracing: SYP No. 1 rough sawn or S4S
d. Decking: Ipe
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Decking shall be nominal 5/4x6 Ipe, toe board 2x4 Ipe, FEQ grade with first
quality one face and better, S4S, E4E 1/8” radius. All lumber is to be supplied
with the ends sealed with “Anchorseal”, Paraffin or approved wax end sealer. All
lumber must be resealed after cutting to reduce end splits. The exposed face and
edge corners shall have good appearance and physical characteristics with clear
all heart wood, no unsound defects, no warping, no twisting, no sap wood, no
checks and no milling defects. Top rails shall also be Ipe sized, shaped and
fastened in accordance with the architectural drawings and specifications.

Ipe must be verified of legal origin and compliance as being, legally harvested,
transported, exported, imported and documented in compliance with all country
of origin, international and domestic laws, rules, regulations and treaties
pertaining to the fair and legal trade of forest products including the U.S.
Department of Agriculture Lacey Act, ITTA (International Tropical Timber
Trade Agreement).
Lumber supplied shall meet or exceed International Building Code/International
Residential Code requirements for “Naturally Durable Wood” being durability
rated by the U.S Forest Products Laboratory or the Forest Research Laboratory
Oregon State University as Class 2 or better.
Ipe (Tabebuia spp, Lapacho Group) – Class 1
B.

Galvanized Hardware
All timber hardware, including bolts, nuts, washers, straps, plates, spikes and drift pins
shall be hot-dip galvanized steel, or stainless steel, conforming to the respective ASTM
Standards and other requirements specified below:
1.
2.
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Bolts, Threaded Rod and Nuts: matching, to ASTM A 307 or A 193 B7 or F
1554.
Washers, straps, plates and miscellaneous items shall be A 36, A 572 or A 992
steel. Round washers shall be used where countersunk. Plates and clip angles
shall be fully fabricated, including welding, drilling, punching and bending,
before hot dip galvanizing.
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3.
4.
5.

C.

Spike grids, hot dip galvanized malleable iron to ASTM A 47.
Galvanizing shall be in accordance with ASTM A 123, A 153, or A 767 as
applicable.
Structural screws: GRK RSS Rugged Structural Screw, size as indicated, with
corrosion resistant coating rated for pressure treated timber use, or approved
equal.

Miscellaneous
1.
2.
3.
4.

Field touch up coating (except Ipe) shall be copper napthenate (1% min.
metallic copper).
Membrane shall be a rubberized asphalt self-adhering membrane such as WR
Grace, Ice & Water Shield or approved equal.
Adhesive shall be PL400 by Loctite, or approved equal.
FRP shapes:
Fiberglass Reinforced Plastic (FRP) manufacturer is required to have a
minimum of 10 years experience in manufacturing FRP products. Fiberglass
reinforcement is to be a combination of continuous roving, continuous strand
mat, bi-directional roving mat and surfacing veil in sufficient quantities as
required by the application and/or physical properties. Make all finished
surfaces of FRP items smooth, resin-rich, free of voids and dry spots, cracks,
crazes or unreinforced areas. Provide system which is completely covered with
resin protection against exposure due to wear, weathering, and ultraviolet light
damage. All FRP products shall be manufactured using a pultruded process
utilizing polyester or vinyl ester resin with ultraviolet (UV) inhibitor additives.
A synthetic surface veil fabric shall encase the glass reinforcement.
Fiberglass Pultruded Material Properties
Minimum Ultimate Coupon Properties:
ASTM
Tensile Stress, LW
D 638
Tensile Stress, CW
D 638
Compressive Stress, LW
D 695
Compressive Stress, CW
D 695
Short Beam Shear, LW
D 2344
LW = Lengthwise
CW = Crosswise

30,000 psi
7,000 psi
30,000 psi
15,000 psi
4,500 psi

PART 3 - EXECUTION
A.

Timber shall be carefully handled without sudden dropping, breaking of outer fibers,
bruising or penetrating the surface with tools. It shall be handled with rope slings. Cant
hooks, peaveys, pikes or hooks shall not be used. If visible, install timber with the best
side showing.

B.

Timber shall be closely fitted, accurately set to required lines, pitch and levels, and
rigidly secured in place, as shown on the drawings. Cut and frame lumber and timber
so that joints will fit over contact surface. Secure timbers and piles in alignment. Open
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joints are unacceptable. If pile head, pile cap and stinger bearing surfaces are not fully
bearing, these bearing surfaces shall be shimmed with plastic flat and tapered shims to
create full bearing – secure all shims.
The following requirements shall be met:
1.

Holes for through bolts/threaded rod shall be 1/32” over actual bolt diameter,
and no more than 1/16” larger than bolt diameter and correctly aligned. The
pilot hole for the threaded portion of the lag bolts shall have a diameter of 60%
to 75% of the lag diameter to a depth corresponding to the installed thread
depths. Prior to production pilot hole drilling, provide a sample lag installation
with selected shank hole and thread pilot hole size into a sample piece of
matching SYP timber, perpendicular to grain, with a standard washer, to
demonstrate torque development sufficient to crush into timber under washer
without damage to lag or pullout from pilot hole. Lags shall be lubricated with
Vaseline or similar lubricant to reduce installation friction.

2.

Timber dock washers shall be placed under both bolt heads (except timber bolt
heads) and nuts.

3.

Where damaged or cut for fitting, or during handling, treated timber shall be
given two brush coats (at least 15 minutes apart) of copper napthenate solution
(min. 1% metallic copper) at the time of cutoff or drilling; before the cut
surface is submerged by the tide.

4.

Exposed edges of timber cap ends (excluding splices) shall be finished with a
3/4” chamfer all around unless otherwise noted.

5.

Built-up timbers, such as pile caps and rangers shall be adhesive bonded using
PL400 by Loctite, or approved equal, in dry conditions and with dry lumber,
using bolts, assembly screws and/or clamps to pull the timbers together.

6.

Stringers: Place crown up and, if possible, the better edge of deck stringers
down. Tops of stringers shall not vary from a plane more than will permit
bearing of the decking on the stringers.

7.

Membrane shall be used to cover piles, pile caps, stingers, rangers, fascia and
the seawall seat in a continuous water tight manner. Where uniform bearing is
necessary, such as on stringer and fascia tops, tight butt joint pieces of
membrane, rather than overlap. The membrane shall hang over the timber
edges 3/4" in a straight and uniform manner.

8.

Decking shall be installed in accordance with the supplier’s recommendations,
full length. All decking/stringer intersections, shall have 2 equally spaced
screws installed, with plugs. Ipe decking shall be installed in accordance with
the suppliers recommendations, including plank end wax treatments, screw
end/edge and countersink distances.

9.

FRP: all field cut edges and abrasions shall be sealed with a catalyzed resin
compatible with the original resin as recommended by the manufacturer.

- End of Section -
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